
 

 
THE CITY OF SAN DIEGO 

 

M  E  M  O  R  A  N  D  U  M 
 

 

DATE: August 29, 2012 

 

TO: Independent Rates Oversight Committee (IROC) 

 

FROM: Guann Hwang, Deputy Director, Public Utilities Department 

 Darren Greenhalgh, Deputy Director, Public Works-Engineering Department 

 

SUBJECT: FY2012 Capital Improvement Projects (CIP) - Annual Updates 

 
 

The Public Utilities and Public Works-Engineering Departments hereby submit the FY2012 CIP annual 

updates for the period of July 1, 2011 to June 30, 2012.   

 

This update consists of dash board information, forecast and actual expenditures, project schedules, and 

project change orders.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



1 of 35 

 

DASH BOARD INFORMATION 

 

Program Highlights (Both Water and Wastewater) 
 

 Assigned New Projects to Public Works  47 Projects, $135 Million 
 Completed Preliminary Engineering   40 Projects, $170 Million 
 Completed 100% Design    53 Projects, $213 Million 
 Awarded Construction Contracts   52 Contracts, $202 Million 
 Completed Construction Contracts   51 Contracts, $146 Million 

 

Note:  It is possible for project(s) to complete  

more than one phase listed above, and therefore be listed multiple times. 

 
WATER CIP PROJECT HIGHLIGHTS 

 
Carmel Valley Recycled Water Pipeline 

This project includes the installation of 

approximately 12,000 feet (2.27 miles) of 4, 6, 

8 and 12 inches PVC and Ductile iron pipelines 

which start at Carmel Country Road and end at 

Carmel Valley Road along State Route 56. 

 

Construction began in September 2010 and 

operational acceptance for project completion 

occurred in June 2012. 

 

Total project cost was $3.8 million. 

 

 

 

 

 

Miramar Water Treatment Plant Upgrade and Expansion - Contract D 
This project is the last phase of a series of Miramar WTP upgrade and expansion projects worth 

approximately $250 Million. (Early Start Improvement Project Phase I, Early Start Improvements Project 

Phase II, Contract A, Contract B and Contract C). 

Previous construction phases consisted mainly of 

major construction activities which required heavy 

equipment. This project is concluding previous 

phases by implementing features that mitigate 

community and environmental issues that were not 

possible to address through prior contracts. 

 

Construction began in June 2012 with anticipated 

completion in February 2013. 

 

This design build contract is approximately $2.1 

million. 

 Design-Build project under design: Schematic 

Instruction Improvement Plan. 

Installation of ductile iron pipe for recycled water located along 

bridge at Carmel Country Road. 
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Water Group Job 906  

This project replaced approximately 1.88 miles of 

deteriorated 6-inch and 10-inch cast iron water mains with 

new 8-inch and 12-inch PVC mains via open trench. 

Replacement was along the same alignment as the existing 

water main. The project was located south of La Playa 

Avenue, north and west of Crown Point Drive, and north 

and east of Riviera Drive. Traffic flow was allowed during 

the hours of construction.  At the end of each day, the entire 

street was reopened to normal traffic conditions.   

 

Construction began in May 2011 and was completed in 

April 2012. 

 

Total project cost was $2.2 million.  

 

 

 

WATER REGULATORY PROJECT UPDATES  

 

The Department of Public Health (DPH) compliance order requires the completion of eight pump 

stations, ten reservoirs/standpipes, nine treatment related projects, four pipelines and awarding ten 

miles of Cast Iron (CI) main replacement per fiscal year.  As of June 30, 2012, all of the projects 

have been completed with the exception of the awarding of CI main replacement.  The Department 

exceeded the DPH requirements by awarding a total of 24.18 CI miles in fiscal year 2012.  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Footnotes:  
1) Awarded miles are based on the Notice to Proceed issued by Purchasing Department. 

2) Completed miles are based on the Notice of Completion issued by Field Engineering Division 

 

 

Fiscal 

Year 

DPH Compliance 

Order 

(Miles Awarded) 

 

Department’s 

Goal 

(Miles Awarded) 

Awarded 

(Miles) 

 

 

Completed 

(Miles) 

FY08 10 20 18.66 

 

0 

FY09 10 20 20.94 10.23 

FY10 10 20 20.10 18.39 

FY11 10  35 25.97  24.48 

FY12 10 20 24.18 27.95  

Total 50 115 113.96 81.05 
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WATER PLANNED vs. ACTUAL EXPENDITURES 
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WASTEWATER CIP PROJECT HIGHLIGHTS 

 

Pacific Highway Trunk Sewer                                   

This project consists of the rehabilitation of 4,634 linear 

feet (0.88 miles) of existing 36 and 39 inches trunk 

sewers and replacement of  960 linear feet (0.18 miles) 

of existing 8, 12 and 24 inches sewer mains in the 

Centre City, Midway-Pacific Highway and Reserve 

Community areas.   

 

The new and improved trunk sewer will provide 

accessibility for maintenance personnel and improved 

sewage collection systems.   

 

Construction began in August 2011 and completed in 

June 2012, which is two months ahead of the EPA Consent 

Decree Deadline of August 2012. 

 

The total project estimate was $5.6 million.  

  

 

Point Loma Wastewater Treatment Plant Grit Processing (GIP) 

This project consists of reconstruction of the south grit tanks and its adjacent pump gallery, replacement of 

the 1962 grit processing headworks building with an odor controlled drive through facility, and new grit 

processing equipment. 

 

For continued plant operations, construction of an 

Interim Grit Processing Facility took place from May 

2011 to May 2012 and was placed in service as of 

May 2012. Demolition of the existing headworks 

building was completed in June 2012. Excavation and 

shoring is currently under way for the new facility 

which will be constructed in the same area. The 

interim facility and associated piping will be 

demolished and removed when the new facility is 

completed. 

 

Construction began in March 2011 with project 

completion estimated in April 2014. 

 

             Total project cost is approximately $33 million. 

 

 

Metropolitan Biosolids Center (MBC) Access Road Drainage 

Improvements 

This project consists of improvements to the road’s surface drainage in 

an area adjacent to the MBC Access Road which includes 156 feet of 6- 

inch perforated pipe (French Drains) in a gravel trench; replacement of 

about 322 feet of a concrete Brow Ditch; modification to the Catch 

Basin; installation of about 370 feet of 12- inch pipe; and minor 

grading, compaction, and hyroseeding of the affected area.  

Existing concrete brow ditch. 

Completed Interim Grit Processing Facility (South View)                

The workers are inside a pit pouring 

concrete to build a sewer manhole 

base.  
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The drainage improvements will intercept some of the 

underground drainage runoff from the adjacent shoulder of 

State Highway 52 causing undermining to the MBC Access 

Road.   

 

The Notice to Proceed for Construction was issued in 

February 2012 and substantial completion was issued in 

April 2012. 

 

The total project cost was approximately $195,000. 

 

 

 

 

Harbor Drive Emergency Manhole Replacement 
 

 
 

 

 

 

 
 

 

 

 
 

This project consists of removal and replacement of 

two sewer vaults adjacent to the Chollas Creek (just 

north and south of the creek crossing), including the 

rehabilitation of approximately 1,000 linear feet of the 

48 and 42 inches trunk sewer main, median and 

surface improvements. 

 

Construction began in March 2012 and is estimated to 

be completed by the end of summer 2012.   

 

Total project cost is approximately $3.5 million. 

 

 

 

 

 

Pump Station 64 Force Main Repair 

This project includes replacing the tee connection with a 42- inch 90 degree elbow at the southern vault; 

abandoning the section of 36- inch pipe in place that 

connects the two vaults; installing new 36- inch steel 

pipe that connects the 36- inch force main to the 42- 

inch force main; and connecting the pipes with a tee 

intersection placing a valve on the 36- inch pipe before 

the tee on the 36- inch pipe and a 42- inch valve after 

the tee on the 42- inch pipe.  

 

Construction began in May 2011 and is estimated to be 

completed in December 2012.  

           

Total project cost is approximately $1.1 million. 

 

 

 

 

 

Workers are hot tapping into the 42 inch force main. 

 

 
Pumping and vibrating concrete for vault 2  

(south of Chollas Creek crossing). 

 

French drains in gravel pit. 
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Sewer Pump Station Group III  

This project involves the installation of 12 secondary, redundant, backup force mains at sewer pump 

stations 44, 51, 54, 60A, 71, 73, 74, 75, 76, 80, 81, and 82.  

They are scattered from the border to Del Mar and Rancho 

Bernardo.  The scope also involves installation of manholes, 

blow off valve assemblies, curb ramp replacements, sewer 

mains, and storm drain curb outlets. 

 

The construction began in October 2011 and   

is anticipated to be completed by the end of this calendar year.  

           

The total project cost is $2.9 million. 

  

 

 

 

 

Harbor Drive Trunk Sewer 

The Harbor Drive Trunk Sewer is located on Harbor Drive between Beardsley Street and just south of 28
th

 

Street. The project will replace approximately 4,700 linear feet (0.9 miles) of existing 39- inch concrete 

sewer main, with a 48-inch plastic lined concrete pipe. Curb ramps will also be installed within the project 

area.   

 

The majority of the construction work will occur 

within the public right of way, with the exception of a 

few segments that are located in private easements. 

Multiple methods of construction will be used to 

replace the existing pipes including open trench, 

tunneling and pipe rehabilitation.  

 

Construction began in April 2012 and is anticipated to 

be completed in January 2013.  

 
Total project cost is approximately $12.4 million. 

 

 

 

 

 

 

 

 
 

 

 

 

Installation of two new discharge manholes associated with 

sewer pump station number 73 secondary force main. 

 

 sewer pump station number 73 secondary force main.  

Contractor is setting slide rail system for installation of 

48-inch trunk sewer pipe. 
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WASTEWATER REGULATORY PROJECT UPDATES  

 

The Environmental Protection Agency (EPA) Consent Decree mandates the repair, replacement, and 

rehabilitation of 450 miles of aged sewer pipes, upgrade and replacement of 17 trunk sewers and 

26  pump stations (PS) by June 2013.  Below is a list of mandated project updates as of  

June 30, 2012. 

 

 451.5 miles of sewer pipes have been completed. 

 Of the 17 trunk sewers, twelve have been completed and the remaining five trunk sewers are 

either in construction or to be awarded.  

 Of the 26 pump stations, 19 have been completed and the remaining seven pump stations are  

either in construction or to be awarded. 
 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

(1) Includes 14.1 banked miles and awarded contracts from previous years. 

 

Footnotes:  

1) Awarded miles are based on the Notice to Proceed issued by Purchasing Department. 

2) Completed miles are based on the Beneficial Occupancy/Beneficial Use (BO/BU) issued by Field 

Engineering Division 

 
 

 

 

 

 

 

 

 

 

 

Fiscal 

Year 

EPA Consent 

Decree 

(Miles Completed) 

  Department’s 

Goal 

(Miles Completed) 

 

 

Awarded 

(Miles) 

 

 

Completed 

(Miles) 

FY08 30 30 

 

39.35 30.1(1) 

FY09 45 

 

45 

 

45.20 49.5 

FY10 45 60 42.37 54.3 

FY11 45  60 67.50 46.5 

FY12 45 60 71.77 70.5 

Total 210 255 266.19 250.9 
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WASTEWATER PLANNED vs. ACTUAL EXPENDITURES 
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Forecast vs. Actual Expenditures 
 

 

WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

ABJ00001 Water Pump Station Restoration $14,689,000 $18,657,510 $950,000 $577,449 $202,622 

B10006 Tierrasanta (Via Dominique) Pump Station $7,468,000 $11,228,000 $550,000   $90,438 

B11023 College Ranch Hydro Pump Station $7,221,000 $7,429,510 $400,000 $577,449 $112,184 

ABK00001 Dams and Reservoirs $571,330 $687,130 $193,111 $45,429 $175,024 

B00171 El Capitan Seepage Recovery Pump $53,330 $53,330     $10,314 

B10165 Scripps Ranch Reservoir Slope Repair & Bracket Rpl $518,000 $633,800 $193,111 $45,429 $164,710 

ABL00001 Standpipe and Reservoir Rehabilitations $20,394,022 $21,279,622 $2,178,708 $3,697,803 $1,032,644 

B00143 San Carlos Reservoir Interior Enhancement $1,159,022 $1,159,022 $881,121 $515,425 $416,095 

B00155 Catalina Standpipe Renovation $2,540,000 $3,425,600 $505,000 $2,805,955 $240,606 

B00156 Pomerado Park Reservoir Upgrade       $5,446 -$12,029 

B10003 Dulzura Conduit Flume 22 (aka 14) $1,000,000 $1,000,000 $128,355   $32,869 

B11024 La Jolla Country Club Reservoir $6,025,000 $6,025,000 $664,232 $370,978 $269,629 

B11070 La Jolla View Reservoir $9,670,000 $9,670,000     $85,474 

ABM00001 Groundwater Asset Development Program $10,506,415 $10,506,415 $200,000 $1,256,177 $1,624,557 

B00168 Groundwater Pilot Production Wells $8,165,621 $8,165,621   $543,298 $545,562 

B00169 San Vicente Groundwater Well $388,794 $388,794   $76,193 $390,230 

B11065 Chollas USGS Monitoring Wells $1,210,000 $1,210,000   $12,591 $610,140 

B11066 San Pasqual USGS Monitoring Wells $742,000 $742,000   $624,095 $78,625 
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WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

AHC00001 Reclaimed Water Extension       $40,814 $88,844 

AHC00002 North City Reclamation System $12,666,270 $11,412,755 $1,971,094 $1,593,169 $4,061,008 

B00158 Carmel Valley $3,805,170 $3,805,170 $1,571,094 $182,094 $527,995 

B00160 Los Penasquitos Canyon / Camino Ruiz RW Pipeline $6,420,255 $5,166,740 $300,000 $286,087 $3,224,723 

B00161 Pacific Highlands Ranch Recycled Water Pipeline $1,448,345 $1,448,345   $1,092,181 $121,031 

B10200 Camino Del Sur Pipeline - North of SRS56 $992,500 $992,500 $100,000 $32,808 $187,259 

AHC00003 Reclaimed Water Retrofit         $76,417 

AKA00001 Corrosion Control         $1,057 

AKB00002 Freeway Relocation $344,076 $344,076     $75,970 

B00010 Caltrans - I905 $344,076 $344,076     $67,602 

B00013 Ct - Carroll Cnyn Br-I15 14"" 16"" Recl Wtr         $4,283 

B10199 Caltrans- Hillery Dr. Water Pipeline Relocation Pr         $4,085 

AKB00003 Water Main Replacements $722,381,404 $727,237,469 $76,097,709 $36,911,087 $56,844,490 

B00018 Sewer and Water Group 616 $5,511,854 $7,129,949 $714,278 $4,099 $157,354 

B00020 Water Group 532 $5,307,561 $5,159,160     $33,967 

B00021 Water Group 533 $3,422,702 $3,316,158     $12,825 

B00024 Group 3011-Sewer & Water Group 648 $1,175,445 $1,175,445 $250,000   $73,215 

B00025 Group 3011-Sewer & Water Group 650 $2,401,721 $2,401,721 $250,000   $85,903 

B00026 Group 3011-Water Group 651 $2,781,064 $2,781,064     -$120,279 

B00031 Group Job 525B $4,427,959 $4,427,959 $3,103,901 $1,474,080 $1,575,497 

B00032 Water Group Job 525C $4,889,745 $4,889,745 $472,010   $39,261 

B00035 Sewer & Water Group 694 $1,438,490 $1,389,360 $74,715   $44,413 

B00036 Group Job 693 - Northpark $271,142 $271,142 $20,226   $84,256 

B00037 Water Group 927 $1,329,688 $615,912 $66,361   $63,379 

B00039 Sewer & Water Group 701 $326,720 $326,720 $32,172   $27,050 

B00040 Group 3011-Talmadge Water Group  703A $1,894,977 $1,894,977   $34,361 $29,824 



11 of 35 

 

WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

B00042 La Jolla Group Job 541 $3,106,062 $3,106,062     $1,461 

B00044 Group Job 711W $1,045,229 $1,045,229     $180 

B00045 Group 3010 - Water Group 717 $1,328,242 $1,328,242     $5,645 

B00046 Group Job 544 $2,614,770 $2,614,770     $31,005 

B00048 Water Group 550 $2,852,184 $2,852,184     $99 

B00050 Group Job 723 $544,633 $806,680 $54,245   $26,105 

B00056 Water Group Job 728 $675,159 $675,159 $25,105   $122,927 

B00057 Water Group Job 730 $1,264,336 $1,264,336 $155,058   $136,649 

B00058 Water Group Job 731 $1,434,890 $1,434,890   $25,530 $1,933 

B00059 Water Group Job 732 $628,167 $628,167 $82,240   $33,109 

B00062 Water Group 740 $469,447 $694,943 $348,245   $442,833 

B00064 Water Group 665 $1,860,199 $1,904,588     $110,831 

B00066 Water Group 910 $5,006,701 $5,207,964 $3,744,264 $2,026,961 $1,867,176 

B00067 Water Group 746A $289,375 $288,806 $40,029 $37,384 $167,038 

B00068 Sewer & Water Group 747 (W) $2,660,492 $2,538,826     $282 

B00069 Water Group 749A $790,000 $661,243   $364,643 $112,012 

B00072 Sewer & Water GJ 754 $342,673 $342,673 $190,100 $7,076 $161,096 

B00073 Group 3010 - Water Group 718A $1,994,885 $1,994,885     $2,887 

B00074 Sewer & Water Group 758 $124,028 $124,028 $6,214   $7,565 

B00075 Sewer & Water Group Job 759 $529,552 $529,552 $376,898   $118,189 

B00077 Group 3013 - Water Group 764 $1,552,579 $1,552,579 $52,422 $82,428 $341,961 

B00078 Water Group 911 $2,018,953 $2,018,953     $131,412 

B00080 Sewer & Water GJ 761 $1,208,356 $10,204,946 $95,166   $92,012 

B00081 Sewer & Water Group Job 685 $1,060,245 $1,060,245 $139,837   $62,677 

B00082 Sewer & Water Group 768 $1,414,183 $1,345,275 $969,816 $84,347 $607,993 

B00083 Sewer & Water Group 689 (W) $1,230,191 $1,230,191     $8,223 
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WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

B00084 Group 3013 - Water Group 764A $1,185,495 $1,185,495 $44,905 $38,383 $689,610 

B00085 Sewer & Water GJ 773 $1,460,358 $1,460,358 $163,577   $221,461 

B00086 Sewer & Water Group 789 $5,159,940 $5,159,940 $2,589,304 $1,432,627 $1,950,834 

B00087 43rd St. & National Ave. Alignment $853,310 $853,309 $162,738 $40,870 $332,846 

B00088 Water Group 772 $339,861 $339,861 $5,395   $77,680 

B00091 Sewer & Water GJ 774 $978,624 $1,352,784 $602,997 $513,249 $313,758 

B00092 Sewer & Water Group Job 780 $786,664 $786,664 $713,250   $545,515 

B00093 Sewer & Water Group Job 781 $1,914,199 $1,914,199 $2,281,195 $264,327 $1,028,047 

B00094 Group 3011 - Water Group 807 $1,608,254 $1,608,254   $97,376 $670 

B00095 Manning Canyon Sewer and Water Replacement (W) $1,053,278 $831,638 $30,084   $38,827 

B00096 Sewer & Water Group 785 Canyon $776,392 $776,392 $497,057   $414,696 

B00097 Sewer & Water Group 779 $736,282 $847,361 $192,775 $29,149 $712,030 

B00098 Group 3013 - Water Group 821 $1,450,039 $1,499,825 $30,015 $85,839 $229,691 

B00099 Sewer & Water Group 770 $735,159 $735,159 $77,634   $52,741 

B00100 Sewer & Water Group 792 $1,613,162 $1,511,162 $232,614 $121,930 $966,195 

B00101 Group 3011 - Water Group  806 $1,128,843 $1,128,843   $50,758 $3,209 

B00102 Sewer & Water Group 809 $2,836,439 $2,836,439 $111,174 $12,461 $81,104 

B00103 Sewer & Water Group 822 $1,366,592 $1,366,592 $868,436 $82,653 $807,913 

B00105 Sewer & Water Group 799 $5,695,150 $5,731,492 $1,171,394 $1,580,369 $277,982 

B00106 Sewer & Water Group 788 $478,223 $478,223 $350,738   $22,251 

B00107 Famosa Accelerated Sewer & Water $3,126,314 $3,119,190     $11,055 

B00108 Water & Sewer Group 814 $122,741 $1,845,221 $5,781   $25,898 

B00110 Sewer & Water Group 820 $1,037,165 $1,475,802 $141,901   $117,308 

B00111 Water Group 793 $4,901,756 $4,901,756 $50,000   $53,846 

B00114 Sewer & Water Group 687B $758,338 $758,338 $35,879   $1,769 

B00120 Water Group 907 CI $798,042 $598,036 $314,968 $1,202 $427,272 
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WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

B00121 Water Group 908 CI $762,845 $860,383 $261,382   $546,023 

B00122 Water Group 906 $2,435,712 $2,435,712 $3,052,657   $1,248,633 

B00123 Water Group 909 CI Phase I $2,551,170 $2,551,170 $243,082 $32,103 $640,740 

B00124 Water Group 909 CI Phase II $2,470,268 $2,470,268 $268,613 $32,103 $443,081 

B00125 Water Group 914 CI (PB) $6,044,246 $6,021,478 $285,761   $194,577 

B00130 Water Group 919 CI $3,245,232 $2,308,708 $602,706 $709,109 $686,160 

B00131 Water Group 525 E $2,583,375 $2,583,375 $123,321   $75,914 

B00132 Water Group 829 $463,307 $463,307     $406 

B10153 Water Group 787M1 $737,300 $737,300 $710,810   $502,610 

B10154 Water Group 787M2 $649,271 $649,271 $97,657 $37,075 $575,628 

B10155 Water Group 787M3 $489,719 $489,719 $104,517   $250,022 

B10156 Water Group 933M $394,016 $394,016 $451,015   $26,436 

B10170 Water Group Job 920 $2,841,310 $2,841,310 $2,331,953 $239,359 $1,624,266 

B10171 Water Group Job 921 $3,122,000 $3,107,000 $2,811,369 $1,629,557 $829,979 

B10172 Water Group Job 922 $3,617,000 $3,759,350 $1,005,447 $2,433,830 $350,184 

B10173 Water Group Job 923 $5,651,295 $4,911,561 $2,014,068 $943,922 $1,789,970 

B10174 Water Group Job 924 $5,596,311 $5,596,311 $5,841,258 $2,956,513 $1,145,109 

B10175 Water Group Job 925 $3,948,135 $3,938,135 $2,827,347 $2,710,973 $328,049 

B10176 Water Group Job 926 $7,120,332 $7,120,332 $4,000,000 $967,002 $110,575 

B10187 Sewer & Water Group 695 ( Water) $2,964,650 $2,964,650     $5,450 

B10188 Water Group Job 928 $2,322,924 $3,017,410 $339,214   $143,812 

B10189 Water and Sewer Group Job 929 (W) $3,710,443 $2,705,148 $536,935   $93,865 

B10190 Water and Sewer Group Job 930 (W) $3,150,766 $3,529,993 $230,309 $19,981 $289,707 

B10191 Water Group Job 931 $4,691,923 $1,938,543 $46,764 $985,940 $144,523 

B11004 Water and Sewer GJ934 (W) $1,585,170 $2,103,206 $47,419   $151,024 

B11005 Water Group Job 935 $1,564,977 $1,364,765 $70,433   $180,312 
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B11006 Water Group Job 936 $4,848,050 $4,848,050 $239,740 $3,700 $263,199 

B11007 Water Group Job 937 $1,925,795 $2,144,110 $57,739   $151,228 

B11034 Water Group Job 938 $2,438,100 $715,000 $73,776 $45,168 $565,053 

B11035 Water Group Job 939 $1,855,000 $1,855,000 $74,758   $6,958 

B11036 Water Group Job 940 $5,160,250 $4,586,431 $51,594 $513 $127,521 

B11037 Water Group Job 941 $1,309,750 $1,164,503 $39,202   $72,762 

B11038 Water Group Job 942 $2,833,458 $2,878,458 $83,850   $37,444 

B11039 Water Group Job 943 $1,520,564 $1,520,564 $46,251   $23,393 

B11040 Water Group Job 944 $2,450,000 $2,920,000 $52,167   $175,104 

B11041 Water Group Job 945 $2,604,610 $2,604,610 $71,335   $189,832 

B11042 Water Group Job 946 $1,337,648 $1,337,648 $47,285   $162,391 

B11043 Water Group Job 947 $1,757,094 $1,351,439 $51,439   $107,829 

B11044 Water Group Job 948 $1,874,890 $1,874,890 $55,901   $11,746 

B11045 Water Group Job 949 $4,510,598 $6,496,010 $350,932   $191,518 

B11046 Water Group Job 950 $5,167,375 $511,000 $51,624   $28,604 

B11047 Water Group Job 951 $1,713,686 $726,378 $52,650 $80,222 $517,597 

B11048 Water Group Job 952 $2,100,000 $2,100,000 $42,000   $8,940 

B11049 Water Group Job 953 $1,622,000 $1,710,000 $48,660   $116,937 

B11101 Juan Street - Water Pipeline Replacement $1,100,000 $1,100,000 $260,000 $25,679 $91,132 

B11137 Water Group Job 958 $5,156,200 $5,156,200     $216,853 

B11138 Water Group Job 959 $2,753,188 $2,453,188   $790 $241,046 

B11153 Water and Sewer Group Job 956 (W) $1,230,806 $1,301,192     $86,045 

B11154 Water and Sewer Group Job 957 (W) $3,058,228 $3,058,228   $47,628 $160,063 

B12016 Water Group Job 960 $600,000 $509,600     $52,194 

B12041 Water Group 964 (W) $700,000 $700,000     $39,144 

B12045 Sewer & Water Group 815 (W) $130,500 $130,500     $4,871 
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B12051 Water Group 961 $1,258,655 $1,258,655     $83,925 

B12058 Water and Sewer Group 967 (W)         $7,436 

B12077 Water Group Job 962 $1,990,000 $1,990,000     $32,751 

B12092 AC Shawnee Road Emergency PPL Replacement $1,655,000 $1,655,000     $78,604 

B12098 CI - Palm Ave. Meter Emerg CI Replac.(W) $700,000 $700,000     $20,023 

TBD   CI remaining Package  (To be grouped)     $47,950     

S00004 Torrey Pines/La Jolla Blvd Phase 3B $3,085,318 $3,085,318 $1,418,498 $76,453 $2,005,173 

S00073 SBRWS - Mag Meter Assembly Project $232,132 $232,132   $5,938 $18,038 

S00019 Harbor Drive Pipeline $11,540,000 $11,540,000 $600,000   -$686,746 

S00024 Miramar Water Treatment Plant Upgrade & Expansion         $869 

S00028 Miramar WTP Landscape &  Site Improvement $3,246,747 $3,246,747 $1,265,314 $2,008,348 $474,053 

S00029 Miramar WTP Ozone Equipment/Installation $25,298,662 $25,298,662     -$883 

S00030 Otay Water Treatment Plant Upgrade & Expansion $26,702,441 $26,702,441   $13,936 $141,127 

S00031 Otay Water Trtmnt Plant Uprade & Exp - Ph. II $14,878,498 $14,878,498   $128 $87,877 

S11059 Otay Water Treatment Plant Concrete Work $1,000,000 $1,805,831     $85,424 

S00035 Otay 2nd - Cast Iron Replacement $15,691,628 $15,691,628     $1,076 

S11109 Otay 2nd Pipeline -Emergency  Main Repairs $500,000 $500,000 $17,500 $35,882 $263,655 

S00041 Morena Reservoir Outlet Tower Upgrade $5,680,000 $5,680,000   $32,047 $160,766 

S00044 Lower Otay Reservoir Emergency Outlet Improvements $2,000,000 $2,000,000 $1,125,342 $51,007 $39,978 

S00050 Water Department Security Upgrades $16,510,466 $16,510,466 $4,464,000   $392 

S00055 WDSU - RESERVOIRS & DAMS $140,000 $140,000 $148,525     

S00056 WDSU - Enclosed Pump Stations $320,000 $320,000 $296,998   $47 

S00058 WDSU - TANK/STANDPIPE RESERVOIR $240,000 $240,000 $165,150     

S11104 WDSU - SECURITY OPERATIONS CENTER PH. II         -$341,486 

S11105 WDSU - Enclosed Pumps - PH. II $2,920,000 $4,590,000     $108,932 

S11106 WDSU - Reservoirs & Dams - PH. II $1,000,000 $1,000,000   $213,091 $56,586 
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S11107 WDSU - Water Tanks & Standpipes - PH. II $1,200,000 $2,402,000     $60,767 

S00075 Alvarado WTP - Fluoridation Facilities $1,163,959 $1,163,959     $46,675 

S00076 Miramar WTP -  Fluoridation Facilities $1,050,824 $1,050,824     $24,431 

S00077 Otay WTP - Fluoridation Facilities $1,012,233 $1,012,233     $67,406 

S00068 Proctor Valley Off-Highway Vehicle Barrier         $52,936 

S00083 Miramar Pipeline Monitoring & Reinspection $1,487,636 $1,487,636   $268,509 $1,161,856 

S10004 Water Group Job 790 $8,283,783 $9,267,803 $1,034,400 $85,678 $1,440,357 

S10005 El Capitan Pipeline #2 $716,000 $1,349,928 $220,437 $865,640 $128,091 

S10008 El Monte Pipeline #2       $24,108 $55,184 

S10010 Recycled Water System Upgrades $910,000 $910,000     $66,910 

S10013 Barrett Flume Cover         $99 

S10055 Lindbergh Field 16" Cast Iron Main Replacement $6,820,000 $4,208,313 $507,000 $73,930 $227,424 

S10123 Water Group Job 915 (3012) $16,012,271 $16,012,271 $3,641,286 $2,924,360 $4,556,326 

S10127 Advanced Water Treatment Demo Plant (IPR/RA) $7,200,000 $7,200,000   $463,387 $1,738,831 

S11021 University Ave Pipeline Replacement $15,300,000 $15,300,000 $1,000,000 $409,449 $450,814 

S11022 Upas Street Pipeline Replacement $20,196,326 $20,196,326 $1,136,558 $590,419 $480,881 

S11024 Miramar Clearwell Improvements $79,000,000 $79,000,000 $100,000   $131,388 

S11025 Chollas Building $17,700,000 $17,700,000 $775,274 $160,919 $133,591 

S11027 Otay 1st/2nd Pipeline Abandonment East of Highland $7,300,000 $7,221,721 $397,000   $156,683 

S11100 CIS ERP Implementation $11,198,520 $11,198,520     $2,978,980 

S11102 Colony Hill Water Main Relocation $1,503,900 $1,460,250 $979,988 $728,500 $540,853 

S11108 Water Group 787 $9,236,125 $9,174,252 $2,569,756 $1,938,189 $4,016,468 

S12015 Pacific Beach Pipeline $20,530,000 $20,530,000     $100,604 

S12019 
(B10070) Scripps Ranch Pump Station $13,079,000 $13,079,000 $1,968,184 $1,243,763 $1,487,487 

S12028 Harbor Drive Pipelines Replacement $11,540,000 $11,540,000   $102,063 $881,366 



17 of 35 

 

WATER 

Funded 
Program Project Name 

Baseline 
Project Cost 

Revised 
Project Cost 

FY12 Projected 
Expenditures 

Total 

FY12 Period 12 
Encumbrances 

SAP 
(unaudited) 

FY12 Period 12 
Actual 

Expenditures SAP 
(unaudited) 

S00022 Alvarado WTP-Ozone Improvements (PH IV) $61,166,435 $61,166,435 $114,500 $1,234,418 $816,201 

S00023 Alvarado WTP - Rehab Floc/Sed Basins PH 3 $19,588,139 $19,588,139 $112,000 $967,658 $273,627 

  TOTAL $781,552,518 $790,124,977 $81,590,622 $44,121,928 $64,182,634 
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ABP00001 Pump Station Restorations $14,391,651 $14,316,147 $1,626,791 $1,399,338 $395,216 

B00476 SPS 13 REHAB $840,000 $1,026,500 $50,000 $14,584 $163,976 

B00499 SEWER PUMP STATION #27-  RESTORATION $6,907,545 $6,907,545     $9,021 

B00500 SKYLARK CNYN SWR PS $1,714,046 $1,714,046 $50,000 $7,907 $6,645 

B00503 SEWER PUMP STATION #27 - PHASE 2 $2,738,632 $2,738,632 $1,226,791 $1,334,688 $165,530 

S01095 MISSION BAY SEWAGE INTERCEPT SYST $1,482,295 $1,273,424     $1,000 

B12018 SEWER PUMP STATION 77A GENERATORS (SPS77A) $709,133 $656,000 $300,000 $42,159 $49,044 

ABP00003 Pump Station 64,65, Penasquitos, E Mission Gorge $4,411,508 $6,500,000 $1,100,000 $616,358 $768,835 

B00306 PS 65 CAPACITY UPGRADE (AA 419270) $3,911,508 $6,000,000 $100,000   $383,996 

B10224 Sewer Pump Station 64 Force Main Repair $500,000 $500,000 $1,000,000 $616,358 $384,839 

AJA00001 Sewer Main Replacements $326,121,012 $322,927,814 $37,985,534 $11,825,857 $36,371,178 

B00322 GROUP 3011-SEWER & WATER 648 $2,647,619 $2,647,619 $150,000   $8,979 

B00323 GROUP 3011-SEWER 649 $1,223,926 $1,223,926 $150,000 $9,576 $38,121 

B00324 GROUP 3011-SEWER & WATER 650 $3,390,197 $3,390,197 $200,000   $83,097 

B00326 SEWER GROUP 665 $2,927,866 $3,953,176 $270,141 $67,284 $375,579 

B00327 SEWER GROUP 644 $2,659,147 $2,659,147 $365,229   $273,124 

B00328 Sewer Group 668 Ocean Beach South Master Plan $2,215,025 $2,215,025 $70,500   $15,339 

B00329 SEWER GROUP 682 $3,616,158 $3,616,158 $927,312 $210,811 $1,391,598 

B00331 SEWER GROUP  678 $1,112,220 $1,112,220 $22,275   $88 

B00332 SEWER & WATER GRP 684A $4,530,146 $4,530,146     $746 

B00333 CITY HEIGHTS: GRP 685 $5,172,341 $5,172,341 $100,000   $84,662 

B00334 SEWER & WATER GROUP 689 (S) $4,623,427 $4,623,427 $14,795   $48,735 
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B00335 SEWER & WATER GROUP 683A (S) $4,018,699 $4,018,699     $24 

B00336 SEWER GROUP JOB 726 $2,901,218 $2,901,218 $700,000   $91,548 

B00337 SEWER GROUP JOB 727 $3,836,901 $3,055,368 $3,000   $9,111 

B00338 SEWER GROUP JOB 728 $3,581,119 $3,581,117 $168,658   $3,780 

B00339 SEWER GROUP JOB 729 $2,052,017 $2,140,745 $316,274   $154,112 

B00340 SEWER GROUP JOB 730 $1,786,063 $1,786,063 $121,515   $190,138 

B00341 SEWER GROUP JOB 731 $1,927,893 $1,927,893   $171,980 $2,201 

B00342 SEWER GROUP JOB 732 $1,378,638 $1,378,684 $50,000   $56,871 

B00343 SEWER GROUP JOB 734 $1,317,661 $1,317,661 $153,939   $18,188 

B00344 SEWER &WATER GRP JOB 544 $1,341,570 $1,341,570     $2,726 

B00345 SEWER GROUP 735 $3,040,971 $2,492,006 $3,000   $22,834 

B00346 SEWER GROUP 697A $2,286,693 $2,286,693 $21,600   $5,955 

B00348 GROUP JOB 740 $2,750,341 $1,300,930 $1,395,940 $107,177 $560,273 

B00349 GROUP JOB 739 $1,379,975 $1,361,814 $511,661   $70,381 

B00352 SEWER GROUP 742 $2,310,160 $2,200,963 $12,675   $7,939 

B00353 SEWER GROUP 743 $1,363,300 $1,363,300 $54,450   $704 

B00354 SEWER GROUP 745 $4,230,239 $4,256,595 $6,061   $49,591 

B00355 SEWER & WATER GROUP 747 (S) $2,777,411 $2,949,591     $144 

B00356 SEWER GROUP 748 $1,883,000 $2,442,612 $852,798 $147,418 $949,922 

B00358 SEWER GROUP JOB 738 $1,791,051 $1,791,051 $2,158,598   $1,397,685 

B00359 SEWER GROUP 750 $2,472,681 $2,418,041 $486,447   $896,633 

B00360 Water & Sewer Group Job 752 $4,773,547 $4,773,547 $98,609   $3,335 

B00361 SEWER GJ 753 $3,428,695 $3,428,694 $1,511,492 $186,886 $1,410,868 

B00362 WATER & SEWER GJ 754 $3,560,417 $3,560,417 $1,302,424 $702,542 $1,549,395 

B00363 SEWER  GROUP 756 $3,169,885 $3,169,885 $1,788,670 $234,113 $2,151,159 

B00365 SEWER & WATER GROUP 758 $3,445,600 $3,445,600 $100,000 $840 $37,318 
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B00366 SEWER & WATER GROUP JOB 759 $781,730 $781,731 $153,844   $119,885 

B00368 SEWER GROUPS 764 $5,856,657 $5,856,657 $50,000   $352 

B00369 SEWER & WATER GROUP 765         $567 

B00370 SEWER GROUP 767 $4,377,500 $3,873,012 $489,509 $2,330,947 $735,819 

B00371 SEWER & WATER GROUP  768 $2,615,442 $2,701,671 $1,901,106 $158,711 $1,214,585 

B00372 SEWER & WATER GROUP JOB 761 $3,777,689 $3,813,470 $60,000   $134,092 

B00373 GROUP 3015-SEWER GROUP  762 $2,697,942 $2,697,942 $846,398   $1,809,622 

B00374 SEWER GROUP JOB 763         $451 

B00376 SEWER GROUP JOB 773     $60,060     

B00377 SEWER GROUP JOB 772 $2,067,029 $2,067,029 $135,676 $1,053 $726,240 

B00378 SEWER GROUP JOB 784 $3,578,809 $3,578,809 $50,000   $11,681 

B00379 SEWER GROUP JOB 788 $4,425,026 $4,425,026 $100,000   $41,184 

B00380 SEWER GROUP 764A $4,852,242 $4,852,242     $73,512 

B00381 SEWER & WATER GROUP 789 $2,127,642 $2,127,642 $1,382,295 $344,469 $1,677,800 

B00382 SEWER GROUP 820 $3,558,665 $4,094,866 $100,000 $1,550 $82,749 

B00383 SEWER GROUP 785 $4,195,977 $4,195,977 $57,420     

B00384 43RD ST & NAT AVE REALIG $642,933 $642,933 $82,567 $42,649 $157,040 

B00385 SEWER & WATER GROUP JOB 774 $3,524,376 $3,365,118 $2,178,409 $123,519 $2,208,625 

B00386 SEWER & WATER GROUP JOB 775         $13,145 

B00387 SEWER GROUP JOB 776 $4,113,888 $4,123,888 $60,060   $11,075 

B00388 SEWER & WATER GROUP JOB 778 $4,010,183 $4,010,183 $56,430   $17,607 

B00389 Sewer Group Job 780 $3,502,926 $3,502,926 $1,711,685 $92,438 $2,194,845 

B00390 Sewer Group Job 781 $4,210,025 $4,210,025 $2,362,407 $839,821 $2,211,097 

B00391 SEWER GROUP JOB 782         $710 

B00393 SEWER & WATER GJ 787 $4,643,452 $4,743,452 $91,874   $136,200 

B00394 SEWER GJ 793 $1,604,111 $1,604,111 $29,370   $7,871 
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B00395 SEWER GJ 794 $4,091,924 $4,091,924 $99,990   $1,531 

B00396 SEWER GJ 795 $455,460 $536,211 $44,880   $7,424 

B00398 SEWER GJ 797 $70,000 $70,000     $27,409 

B00399 SEWER GROUP 798 $90,000 $90,000     $18,451 

B00401 GROUP JOB 785 CANYON $954,434 $954,434 $462,335   $439,992 

B00403 Sewer Group Job 807 $5,375,708 $5,375,708 $81,840     

B00404 GROUP 3015-SEWER GROUP  805 $3,250,155 $3,250,155 $819,022 $180,956 $861,999 

B00405 SEWER & WATER GROUP 792 $2,667,193 $2,334,963 $2,000,000 $355,455 $1,170,187 

B00406 SEWER GROUP JOB 806         $14,090 

B00408 SEWER GROUP 779         $1,068 

B00409 SEWER GJ 798C         $6,302 

B00410 SEWER GJ 770 $2,182,420 $2,202,420 $100,000   $69,071 

B00411 SEWER GROUP 739A $1,156,595 $1,156,595 $1,499,729 $12,742 $757,678 

B00412 SEWER GROUP 808 $1,754,216 $1,754,216 $69,847   $1,689 

B00413 SEWER GROUP 821 $4,606,854 $4,606,854     $544 

B00414 SEWER GROUP 818 $4,512,692 $4,512,692 $73,590   $659 

B00415 SEWER GJ 815 $1,975,082 $1,997,582 $30,000   $45,398 

B00416 Sewer & Water Group Job 809 $4,518,747 $4,518,747 $80,996 $111,764 $116,460 

B00417 SEWER GROUP 810 $4,145,949 $4,145,949 $59,070     

B00419 SEWER & WATER GROUP 822 $2,372,517 $2,372,517 $1,446,125 $556,516 $1,004,898 

B00420 SEWER & WATER GROUP JOB 799 $1,908,021 $1,942,197 $100,000 $985,481 $111,120 

B00421 SEWER GROUP 786 $4,144,431 $4,144,431 $58,080   $7,267 

B00422 SEWER GROUP JOB 672A         $1,083 

B00424 SEWER GROUP JOB 800         $1,741 

B00426 SEWER GROUP 812 $4,988,826 $4,988,826 $80,000     

B00429 BUCHANAN CANYON SEWER B $3,791,396 $3,791,396 $80,000 $5,505 $55,299 
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B00432 Mission Center Canyon B Sewer Main Replacement $1,032,494 $934,189 $45,342 $38,721 $115,699 

B00433 Mission Center Canyon C Sewer Main Replacement $3,153,159 $3,153,159 $27,840     

B00435 SEWER GJ 814 $2,952,429 $2,322,586 $48,180   $46,411 

B00437 SEWER GROUP JOB 833         $13,727 

B00441 Sewer & Water Group Job 829 $1,223,600 $1,223,600     $2,122 

B00442 SEWER GROUP 549 $4,544,800 $3,287,731 $117,953   $149,187 

B00443 SEWER GJ 816         $17,623 

B00445 WATER & SEWER GROUP 687B $6,748,442 $6,748,442 $100,000   $84,870 

B00446 SEWER GROUP 691 $2,960,655 $2,907,217 $70,000 $6,268 $125,500 

B00447 SEWER & WATER GROUP 693 (GP3) (05) $3,491,566 $3,491,566 $107,967   $37,045 

B00448 SEWER & WATER GROUP 694 $3,795,800 $4,597,426 $77,550   $50,395 

B00449 SEWER & WATER GROUP 695 $3,521,791 $3,312,927 $54,120   $63,799 

B00450 SEWER GROUP 725 SEWER MAIN REPLACEMENT $2,763,858 $2,763,858     $10,271 

B00451 SEWER GROUP 698 $7,851,112 $7,328,926 $1,000,000 $3,625,801 $1,615,850 

B00452 SEWER & WATER GROUP 701 $3,209,020 $3,209,020 $56,760   $26,055 

B00453 SEWER GROUP 703 SEWER MAIN REPLACEMENT $3,370,151 $3,370,151     $989 

B00455 SEWER GROUP 714 $2,747,272 $2,747,272 $1,400,000 $139,575 $1,373,309 

B00456 SEWER GROUP 715 $2,942,665 $2,942,665     $42,760 

B00457 Sewer Group 716 $3,066,124 $3,066,124 $123,264   $424,984 

B00458 CENTRE CITY GROUP JOB 711 $839,156 $839,155     $701 

B00459 SEWER GROUP 720 $4,544,963 $4,563,856 $67,980   $55,256 

B00460 SEWER GROUP 721 $4,983,712 $4,878,277 $70,290   $9,918 

B00461 TALMADGE - GROUP 703A $3,645,625 $3,144,674 $50,000   $102,397 

B00462 SEWER GROUP 723 $3,118,050 $3,692,620 $354,000   $52,143 

B10149 Sewer Group Job 682M $571,553 $571,553 $117,466   $340,112 

B10151 Sewer Group Job 740M $316,280 $337,000 $208,626   $277,784 
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B10152 Sewer Group Job 785AM $376,920 $376,920 $77,422   $263,157 

B10209 Lytton St. 6-inch Sewer Replacement $544,957 $544,957 $30,000   $50,739 

B10210 
YOSEMITE ST & LA CIMA DR SEWER MAIN 
REPLACEMENT         $2,018 

B11019 SEWER GROUP JOB 830         $1,061 

B11021 WATER AND SEWER GROUP JOB 929 (S) $544,957 $771,105 $48,100   $125,877 

B11022 WATER AND SEWER GROUP JOB 930 (S) $760,100 $1,392,875 $100,000   $175,909 

B11048 WATER & SEWER GROUP JOB 952 $1,658,935 $2,100,000 $120,000     

B11077 Sewer Group 767A $2,744,345 $2,744,345 $80,000   $1,484 

B11136 WATER & SEWER GROUP JOB 934 $2,744,345 $650,618 $120,000   $16,818 

B11151 Water & Sewer Group Job 956 (S) $208,750 $349,579 $20,000   $75,108 

B11152 Water & Sewer Group Job 957(S) $208,750 $788,760 $60,000 $11,172 $95,032 

B12042 Sewer and Water Group Job 940 (S) $4,117,660 $4,117,660   $22,119 $114,037 

B12048 Water and Sewer Group 965 (S) $1,716,335 $1,716,335     $4,206 

B12071 WATER AND SEWER GROUP JOB 946 (S)         $18,432 

B12097 Pacific Beach Pipeline Central in West Mission Bay         $23,077 

B12102 3742 Mission Blvd Sewer Main Replacement         $94,302 

AJA00002 Pipeline Rehabilitation $98,737,413 $96,145,222 $16,560,555 $17,362,304 $19,033,623 

B00347 SEWER MAIN REHAB PH J-1B (AA 460500) $2,334,788 $3,055,461     $242,749 

B00469 PIPELINE REHAB PH H-1 $6,585,361 $6,585,361   $534,818 $1,106,069 

B00471 PIPELINE REHAB PH J-1 $4,801,017 $4,801,017     $58,775 

B00474 PIPELINE REHAB PHASE D-2 $1,676,073 $1,676,073     $68,720 

B00521 PIPELINE REHAB PHASE J-1D $6,215,351 $6,215,351 $2,804,091 $775,815 $3,751,989 

B00529 SEWER MAIN REHAB PH J-1A (AA 460500) $3,676,270 $3,676,270     $2,482 

B00530 Sewer Main Rehabilitation Phase J-1C $4,135,853 $4,135,852 $1,086,965 $31,400 $963,666 

B10141 PIPELINE REHABILITATION K-I $3,988,630 $3,988,630 $1,247,500 $315,315 $2,330,428 
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B10142 PIPELINE REHABILITATION L-I $4,700,774 $4,700,774 $3,845,000 $745,564 $3,361,010 

B10182 Pipeline Rehabilitation N-1 $7,995,000 $7,229,000 $2,100,000 $2,592,151 $3,545,430 

B10184 Pipeline Rehabilitation M-1 $4,565,000 $4,565,000 $1,450,000 $1,380,179 $276,338 

B10185 Pipeline Rehabilitation O-1 $5,096,000 $5,352,274 $1,000,000 $3,870,240 $426,636 

B10192 Pipeline Rehabilitation P-1 $6,167,131 $6,122,409 $2,787,000 $2,220,282 $2,287,258 

B11028 Pipeline Rehab - Phase K-2 (Laterals)         $1,606 

B11029 Pipeline Rehabilitation - Phase G-2 (Laterals) $4,000,000 $4,000,000 $50,000   $1,429 

B11030 Pipeline Rehabilitation - Phase I-2 (Laterals) $4,000,000 $4,000,000     $1,778 

B11061 PIPELINE REHABILITATION - PHASE J-2 (LATERALS) $4,000,000 $4,000,000     $93,660 

B11062 PIPELINE REHABILITATION R-1 $5,710,400 $4,845,972 $40,000   $124,413 

B11074 PIPELINE REHABILITATION Q-1 $6,543,000 $6,027,335 $100,000 $4,896,542 $168,264 

B11078 PIPELINE REHABILITATION S-1 $5,390,790 $5,193,043 $40,000   $113,963 

B11120 PIPELINE REHABILITATION T-1 $7,155,975 $5,975,400 $10,000   $106,960 

AJA00003 Unscheduled Projects $13,019,749 $13,831,313 $1,760,543 $90,482 $3,115,047 

B00495 SEWER GROUP JOB 785A ACCELERATED $2,649,967 $2,649,967 $1,700,000 $90,482 $1,400,307 

B00496 WATSON RANCH CREEK CROSSING PIP         $3 

B00504 Manning Canyon  Sewer and Water Replacement $4,108,917 $4,998,185 $60,543   $59,082 

B00507 FALSE BAY EMERGENCY $1,424,841 $1,424,841     $24,352 

B00508 60TH STREET ACCELERATED $2,059,734 $2,059,734     $3,760 

B00513 FAMOSA ACCELERATED SEWER & WATER $2,076,290 $1,998,586     $7,841 

B12088 Harbor Dr 48" TS Emerg MH Repl $700,000 $700,000     $1,619,703 

AJB00001 
Metropolitan Waste Water Department Trunk 
Sewers $62,191,605 $66,863,499 $10,939,345 $5,729,847 $10,379,847 

B00302 54TH & MARKET $360,291 $360,291 $13,900   $4,465 

B00307 ALVARADO CHANNEL PIPE CROSSING ACCEL $723,255 $738,712 $55,515   $28,466 

B00310 OLD ROSE CYN TS RELOCATION $6,600,000 $6,630,000     $2,132 
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B00311 CALTRANS/SR- 905 OTAY MESA TS $3,904,000 $3,904,000     $5,511 

B00478 Balboa Terrace Trunk Sewer $6,387,169 $9,496,368 $600,000 -$891,265 $239,376 

B00479 Pacific Highway Trunk Sewer $6,036,484 $6,036,484 $2,252,369 $759,466 $3,594,218 

B00481 ALVARADO TRUNK SEWER PHIII $3,254,570 $4,332,180 $2,800,115   $135,779 

B00482 CROWN PT TS $4,814,072 $4,814,072     $29 

B00483 PALM CITY TS $5,933,078 $5,145,105 $3,473,578 $917,101 $2,626,645 

B00484 PENASQUITOS VIEW TS $2,139,207 $2,139,207     $1,119 

B00485 HILLSIDE SEWER (TECHITE)         $436 

B00486 Sunset Cliffs Trunk Sewer $4,056,506 $4,056,505 $128,000   $1,833,966 

B00488 GRANTVILLE TS $4,768,476 $4,359,432 $1,549,398 $1,168,899 $1,822,349 

B00490 PENASQUITOS NORTH TRUNK SEWER $3,661,452 $3,661,452 $10,230     

B00494 TRUNK SEWER #58 & #18 IMPROVEMENTS $4,772,935 $4,772,935 $56,240     

B00510 QUINCY ST. & WILBUR AVE. $2,080,110 $2,080,110     $547 

B11112 Alvarado Trunk Sewer Phase IIIA $2,700,000 $4,336,646   $3,775,646 $84,810 

S00302 South Mission Valley Trunk Sewer $11,047,151 $13,943,838 $1,694,671 $249,984 $897,376 

S00303 Pump Station Upgrades Group I North County $7,573,838 $7,573,838     $205,427 

S00304 PS Upgrades Group II Cnty Wide $4,883,224 $4,883,224 $1,129,807 $131,822 $131,887 

S00305 PS Upgrades Group III Forcemains $6,055,773 $4,687,623 $3,000,000 $1,864,679 $1,412,875 

S00308 Pump Station 84 Upgrade & Pump Station 62 Abandon $13,265,500 $13,265,500 $500,000 $168,562 $329,491 

S00325 Carmel Valley Trunk Sewer $10,707,151 $10,707,151     $3,655 

S00329 East Point Loma Trunk Sewer $3,280,973 $3,280,973 $1,500,000 $217,829 $1,713,967 

S00331 Balboa Avenue Trunk Sewer $2,718,160 $2,991,041     $82,142 

S00332 Montezuma Trunk Sewer $4,039,298 $5,736,198 $100,000   -$142,100 

S00334 USIU Trunk Sewer $7,417,639 $7,030,478 $1,815,631 $1,105,480 $3,981,210 

S00335 Lake Murray Trunk Sewer $10,366,815 $10,366,815 $401,944 $879,247 $864,843 

S00336 Harbor Drive Trunk Sewer Replacement $12,398,748 $12,398,748 $3,875,000 $6,013,434 $1,422,307 
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S00337 Sewer Pump Station 41 Rehabilitation $8,881,955 $8,881,955 $11,061 $610,218 $262,792 

S00341 Pipeline Rehabilitation Phase F-1 $10,260,957 $9,062,157   $520,447 $31,294 

S11100 CIS ERP Implementation $11,198,520 $11,198,520     $3,290,902 

S12035 BALBOA TERRACE TRUNK SEWER       $1,094,677 $201,566 

S12036 Backup Generators at Sewer PS's, TP, & EMTS       $577,163 $6,273,428 

ABO00001 Metro Treatment Plants $22,882,610 $22,550,480 $2,961,398 $4,249,087 $2,819,516 

B00314 MBC BIOSOLIDS SCREEN & BLENDING TANK BYP $945,846 $945,846     $689 

B00315 MBC Chemical Storage & Handling System $439,131 $439,131     $5,328 

B00316 MBC ACCESS ROAD DRAINAGE IMPROVEMENTS (A $288,184 $288,184 $211,779 $12,781 $202,032 

B00318 MBC RAW SOLIDS RECEIVING TANK NO. 1 ISO         $5,003 

B00321 NCWRP LAB AIR CONDITIONING UPGRADE         $2,991 

B00527 NCWRP EDR #6 $1,823,464 $1,823,464     $163,814 

B00528 MBC WATER SYSTEMS IMPROVEMENTS $1,179,355 $1,179,355 $249,619 $67,709 $930,049 

B10085 PTL Sedimentation Basins Equip Refurbish $8,386,630 $7,954,500 $950,000 $608,960 $809,966 

B10178 MBC Chemical System Improvements Phase 2 $5,070,000 $5,070,000 $1,000,000   $65,815 

B10225 PTLWTP - POWER CENTER 6 $250,000 $250,000 $50,000   $21,811 

B11076 
PTLWTP PC 6 Transformer Cabinet & Switchboard 
Repl $300,000 $400,000   $280,702 $36,943 

B11139 North City Cogeneration Facility Expansion $4,200,000 $4,200,000 $500,000 $3,278,935 $575,075 

ABP00002 Metropolitan System Pump Stations $225,230,442 $9,935,000 $2,000,000 $650,927 $2,213,505 

B00313 PS 1&2 ELECTRICAL UPG & NEW BLDG AT PS2 $9,935,000 $9,935,000 $2,000,000 $650,927 $2,213,505 

L100001 Ovation Upgrade at Pt Loma Wastewater Trmt Plant $4,180,000 $4,180,000 $3,200,000 $1,049,958 $2,718,474 

S00320 Metro Facilities Control System Upgrade Phase I $7,000,000 $7,000,429     $10,014 

S00309 NCWRP Sludge Pump Station Upgrade $626,294 $636,294 $283,000 $60,991 $66,607 

S00312 PS2 Power Reliability & Surge Protection $31,500,000 $31,200,000 $100,000   $100,846 

S00314 Wet Weather Storage Facility $112,001,859 $112,001,859 $50,000 $8,684 $72,894 
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S00315 Point Loma Grit Processing Improvements $32,922,630 $33,296,326 $8,000,000 $6,767,028 $5,200,719 

S00316 Pt Loma-South Access Road Protection Project         $379 

S00321 MBC Centrate Collection Upgrades $2,311,159 $2,311,159 $27,061   $107,610 

S00322 MBC Biosolids Storage Silos $7,553,500 $7,553,500 $100,000 $302,773 $39,989 

S00323 MBC Odor Control Facility Upgrades $5,200,000 $5,200,000 $500,000 $1,046,368 $71,970 

S00339 MBC Dewatering Centrifuges Replacement $12,000,000 $12,000,000 $500,000   $110,058 

  TOTAL $891,081,692 $894,457,101 $101,722,341 $64,593,542 $104,559,390 

 

 

 

 

 

 

  



Activity ID Activity Name Start Finish

WA-ABJ000WA-ABJ00001  Water Pump Station Restor... 10/5/09 A 8/4/17

B10006  TB10006  Tierrasanta (Via Dominique) Pu... 5/3/10 A 9/13/16

B11020  CB11020  Climax Pump Station 10/1/10 A 8/2/12

B11023  CB11023  College Ranch Hydro Pump Stat... 10/1/10 A 8/4/17

S12019  SS12019  Scripps Ranch Pump Station 10/5/09 A 12/22/14

WB-ABK000WB-ABK00001  Dams and Reservoirs 4/1/10 A 8/2/16

B10165  SB10165  Scripps Ranch Rsvr Slope Rpr&... 4/1/10 A 8/2/16

WC-ABL000WC-ABL00001  Standpipe and Reservoir R... 8/25/08 A 6/13/17

B00143  SB00143  San Carlos Reservoir Enhancem... 8/25/08 A 9/23/13

B00155  CB00155  Catalina Standpipe Renovation 3/1/10 A 4/28/15

B10003  DB10003  Dulzura Conduit Flume 22 11/2/09 A 4/2/14

B11024  LB11024  La Jolla Country Club Reservoir 11/1/10 A 10/25/16

B11070  LB11070  La Jolla View Reservoir 8/1/11 A 6/13/17

WD-ABM000WD-ABM00001  Groundwater Asset Develo... 1/27/06 A 11/15/22

B00167-PB00167-PU-7  San Pasqual Brackish Des... 1/27/06 11/15/22

B00168-PB00168-PU-6  Pilot Production Wells Inv... 2/8/08 A 4/1/14

B11065-PB11065-PU-6  USGS Well Chollas Creek 4/1/11 9/28/12

B11066-PB11066-PU-6  USGS Well San Pasqual 12/1/11 12/31/12

WF-AHC000WF-AHC00002  North City Reclamation Sys... 10/25/00 A 9/10/15

B00158  CB00158  Carmel Valley Recycled Waterline 4/8/08 A 10/8/13

B00160  LB00160  Los Penasquitos Recycled Wate... 10/25/00 A 1/2/14

B10200  CB10200  Camino Del Sur Pipeline- North ... 8/2/10 A 9/10/15

S00012-PUS00012-PU-6  Pacific Highlands RWP - P... 7/1/04 A 6/30/14

WJ-AKB000WJ-AKB00002  Freeway Relocation 9/1/05 A 3/28/13

B00311-PB00311-PU-5  Caltrans - I905 9/1/05 A 3/28/13

WK-AKB000WK-AKB00003  Water Main Replacements 4/18/94 A 2/18/21

B00018  WB00018  Water Group 616 12/1/09 A 10/27/15

B00020  3B00020  3008 - Wtr GJ 532 CI (CC) 6/1/94 A 12/27/12

B00021  3B00021  3008 - Wtr GJ 533 CI (MH) 4/18/94 A 1/11/13

B00024  3B00024  3011 - Swr & Wtr GJ 648 CI (KE) 12/21/95 A 8/19/13

B00025  3B00025  3011 - Swr & Wtr GJ 650 CI (KE) 12/21/95 A 8/19/13

B00026  3B00026  3011 - Wtr GJ 651 CI (KE) 12/5/96 A 8/19/13

B00031  WB00031  Water Group 525B (BL) 3/20/98 A 1/6/14

B00032  WB00032  Water Group 525C (BL) 6/24/99 A 6/30/16

B00035  SB00035  Sewer & Water Group 694 (W) 12/1/10 A 2/24/17

B00036  SB00036  Sewer & Water Group 693 (GP3)... 10/16/01 A 9/23/15

B00037  SB00037  Sewer & Water Group 695 (W) 2/5/10 A 12/9/16

B00038  3B00038  3000 - Wtr GJ 705 CI (KE3) 8/18/98 A 8/24/12

B00039  SB00039  Sewer & Water Group 701 11/2/10 A 10/17/16

B00040  3B00040  3011 - Wtr GJ 703A CI (KE) 8/18/98 A 8/19/13

B00042  WB00042  Water Group 541 (LJ102) 1/25/99 A 8/24/12

B00045  3B00045  3010 - Wtr GJ 717 CI (OB1) 1/4/99 A 8/9/12

B00046  WB00046  Water & Sewer Group 544 (OB101) 3/16/99 A 4/19/13

B00050  SB00050  Sewer & Water Group 723 (MH1... 8/2/99 A 12/10/14

B00056  SB00056  Sewer & Water Group 728 (PN4) ... 11/14/00 A 5/17/13

B00057  SB00057  Sewer & Water Group 730 (PN5) ... 11/15/00 A 11/14/12

B00058  SB00058  Sewer & Water Group 731 (PN6) ... 11/14/00 A 10/1/12

B00059  SB00059  Sewer & Water Group 732 (PN7) ... 11/17/00 A 4/28/15

B00062  SB00062  Sewer & Water Group 740 (OB2... 8/16/01 A 10/17/13

B00064  WB00064  Water Group 665 (OT) (03) 12/5/96 A 2/28/13

B00066  WB00066  Water Group 910 CI 8/28/01 A 12/18/13

B00067  WB00067  Water Group 746A 3/1/10 A 8/21/13

B00068  SB00068  Sewer & Water Group 747 (CC30... 8/28/01 A 8/7/12

B00069  WB00069  Water Group 749A 8/1/11 A 11/20/13

B00072  SB00072  Sewer & Water Group 754 11/29/01 A 12/4/13

B00073  3B00073  3010 - Wtr GJ 718A CI (OB2) 1/4/99 A 8/9/12

B00074  SB00074  Sewer & Water Group 758 2/14/02 A 11/13/15

B00075  SB00075  Sewer & Water Group 759 (OB1... 11/27/01 A 6/18/13

B00077  3B00077  3013 - Wtr GJ 764 CI (PN) 5/16/02 A 10/25/13

B00078  WB00078  Water Group CI 911 (765) 3/9/06 A 8/30/12

B00080  SB00080  Sewer & Water Group 761 (CC)-1 8/3/09 A 5/11/15

B00081  3B00081  3014 - Swr & Wtr Grp 685 (CH3) ... 11/14/97 A 2/18/21

B00082  SB00082  Sewer & Water Group 768 1/3/02 A 9/4/13

B00083  SB00083  Sewer & Water Group 689 (GP3)... 12/8/97 A 11/20/12

B00084  3B00084  3013 - Wtr GJ 764A CI (PN) 5/16/02 A 10/25/13

B00085  WB00085  Water Group 773 (CA2) 6/18/02 A 10/17/17

B00086  SB00086  Sewer & Water Group 789 (LV)-1 5/16/02 A 10/9/13

B00087  4B00087  43rd St. & National Ave. Realign... 1/8/02 A 2/8/13

B00088  SB00088  Sewer & Water Group 772 (KE)-1 6/24/02 A 11/26/12

B00089  WB00089  Water Group 785 (CM) 7/24/02 A 6/20/12 A

B00091  SB00091  Sewer & Water Group 774 (CH12... 10/24/02 A 4/29/14

B00092  SB00092  Sewer & Water Group 780 (CH)-1 10/1/02 A 9/30/13

B00093  SB00093  Sewer & Water Group 781 (CH)-1 10/1/02 A 11/26/13

B00094  3B00094  3011 - Wtr GJ 807 CI (CA) 8/18/98 A 8/19/13

B00095  MB00095  Manning Cyn Swr and Wtr Repla... 12/6/01 A 11/18/16

B00096  SB00096  Sewer & Water Group 785 Cany... 12/23/02 A 10/2/13

B00097  WB00097  Water Group 779 4/1/10 A 7/19/13
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B00098  3B00098  3013 - Wtr GJ 821 CI (PN) 4/1/04 A 10/25/13

B00099  3B00099  3014 - Swr & Wtr Grp 770 (CH)-1 4/7/03 A 2/18/21

B00100  SB00100  Sewer & Water Group 792 12/2/02 A 10/15/13

B00101  3B00101  3011 - Wtr GJ 806 CI (CH) 8/18/98 A 8/19/13

B00102  SB00102  Sewer & Water Group 809 (LJ) 6/2/03 A 2/5/16

B00103  SB00103  Sewer & Water Group 822 5/16/02 A 11/29/13

B00105  SB00105  Sewer & Water Group 799 (CC)-1 5/15/03 A 8/20/14

B00106  SB00106  Sewer & Water Group 788 (EA)-1 8/23/02 A 7/29/15

B00107  FB00107  Famosa Accel. - Sewer & Water-1 4/6/04 A 12/13/12

B00108  SB00108  Sewer & Water Group 814 11/2/09 A 1/14/19

B00110  SB00110  Sewer & Water Group 820 (LJ) 6/2/03 A 4/21/16

B00111  WB00111  Water Group 793 (SE) 1/2/07 A 1/17/13

B00114  SB00114  Sewer & Water Group 687B 2/26/07 A 10/19/15

B00120  WB00120  Water Group 907 CI 3/1/10 A 9/12/13

B00121  WB00121  Water Group 908 3/1/10 A 7/8/13

B00122  WB00122  Water Group 906 CI 4/2/07 A 7/1/13

B00123  WB00123  Water Group 909 CI - Phase I 3/15/07 A 9/19/13

B00124  WB00124  Water Group 909 CI - Phase II 3/15/07 A 9/19/13

B00125  WB00125  Water Group 914 CI (PB) 5/1/07 A 5/27/15

B00130  WB00130  Water Group 919 CI 7/28/08 A 2/13/14

B00131  WB00131  Water Group 525E (BL) 1/25/99 A 8/3/16

B10153  WB10153  Water Group Job 787M1 2/1/10 A 6/19/13

B10154  WB10154  Water Group Job 787M2 2/1/10 A 6/19/13

B10155  WB10155  Water Group Job 787M3 2/1/10 A 6/19/13

B10156  WB10156  Water Group Job 933M 2/1/10 A 1/24/13

B10170  WB10170  Water Group Job 920 2/1/10 A 8/22/13

B10171  WB10171  Water Group Job 921 2/2/10 A 5/8/14

B10172  WB10172  Water Group Job 922 2/1/10 A 5/5/15

B10173  WB10173  Water Group Job 923 2/1/10 A 9/19/14

B10174  WB10174  Water Group Job 924 2/1/10 A 7/21/14

B10175  WB10175  Water Group Job 925 2/1/10 A 7/28/14

B10176  WB10176  Water Group Job 926 1/13/10 A 1/12/16

B10187  WB10187  Water Group Job 954 1/30/12 A 1/23/18

B10188  WB10188  Water Group Job 928 4/1/10 A 9/25/14

B10189  WB10189  Water & Sewer Group Job 929 (W) 4/1/10 A 8/19/14

B10190  WB10190  Water & Sewer Group 930 (W) 4/1/10 A 5/14/15

B10191  WB10191  Water Group Job 931 4/1/10 A 3/7/14

B11004  WB11004  Water & Sewer Group Job 934 (W) 1/3/11 A 2/10/16

B11005  WB11005  Water Group Job 935 8/16/10 A 12/10/14

B11006  WB11006  Water Group Job 936 9/1/10 A 10/10/16

B11007  WB11007  Water Group Job 937 6/7/11 A 4/22/16

B11034  WB11034  Water Group Job 938 1/5/11 A 10/17/13

B11035  WB11035  Water Group Job 939 7/1/11 A 7/19/16

B11036  WB11036  Water Group Job 940 8/10/11 A 9/6/17

B11037  WB11037  Water Group Job 941 1/4/10 A 12/26/14

B11038  WB11038  Water Group Job 942 11/1/11 A 3/17/17

B11039  WB11039  Water Group Job 943 7/1/11 A 4/11/17

B11041  WB11041  Water Group Job 945 1/5/11 A 9/22/15

B11042  WB11042  Water and Sewer Group Job 946... 7/25/11 A 6/21/16

B11043  WB11043  Water Group Job 947 1/10/11 A 3/23/16

B11044  WB11044  Water Group Job 948 11/1/11 A 6/9/17

B11045  WB11045  Water Group Job 949 1/14/11 A 6/7/16

B11046  WB11046  Water Group Job 950 8/19/11 A 12/19/13

B11047  WB11047  Water Group Job 951 1/4/11 A 9/16/13

B11048  WB11048  Water Group Job 952 7/1/11 A 9/15/16

B11049  WB11049  Water Group Job 953 1/5/11 A 9/1/15

B11101  JB11101  Juan Street - Water Pipeline Rep... 2/1/10 A 7/30/15

B11137  WB11137  Water Group Job 958 4/1/11 A 11/18/15

B11138  WB11138  Water Group Job 959 4/1/11 A 2/27/15

B11153  WB11153  Water & Sewer Group Job 956(W) 6/1/11 A 10/10/14

B11154  WB11154  Water & Sewer Group Job 957(W) 6/1/11 A 5/6/15

B12016  WB12016  Water Group Job 960 10/3/11 A 9/23/14

WM-S00003WM-S00003  Torrey Pines Road/La Jolla Bl... 5/14/09 A 8/7/13

S00004  TS00004  Torrey Pines / La Jolla Blvd Ph-3 5/14/09 A 8/7/13

WN-S00018 WN-S00018  South Bay Reclamation System 1/18/11 10/17/13

S00073-PUS00073-PU-4  SBRWS - Mag Meter Asse... 1/18/11 10/17/13

WO-S00019WO-S00019  Harbor Drive Pipeline 3/19/09 A 12/17/14

S12028  HS12028  Harbor Drive Pipelines Replace... 3/19/09 A 12/17/14

WP-S00024 WP-S00024  Miramar Water Treatment Plan... 3/2/98 A 4/10/14

S00024  MS00024  Miramar WTP Contract A 3/2/98 A 4/10/14

S00028  MS00028  Miramar WTP - Contract D 11/2/09 A 4/10/14

S00029  MS00029  Miramar WTP Contract C - Ozon... 6/1/04 A 3/1/12 A

WQ-S00030WQ-S00030  Otay Water Treatment Plant U... 2/1/00 A 9/18/15

S00030  OS00030  Otay Water Treatment Plant Pha... 2/1/00 A 4/10/13

S00031  OS00031  Otay WTP Upgrades Phase 2 (C... 7/7/03 A 3/11/13

S11059  OS11059  Otay WTP Concrete Work 7/15/11 A 9/18/15

WR-S00032 WR-S00032  Otay Second Pipeline Improve... 6/1/00 A 5/6/13
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S00035  OS00035  Otay 2nd PL - Cast Iron Replace... 6/1/00 A 1/26/12 A

S00037  OS00037  Otay 2nd PL - North Encanto Re... 4/2/02 A 8/24/12

S11109  OS11109  Otay 2nd Pipeline - Emergency ... 12/1/10 A 5/6/13

WS-S00041 WS-S00041  Morena Reservoir Outlet Towe... 5/2/11 A 5/19/16

S00041  MS00041  Morena Reservoir Outlet Tower ... 5/2/11 A 5/19/16

WT-S00044 WT-S00044  Lower Otay Reservoir Emerge... 1/3/03 A 5/13/15

S00044  LS00044  Lower Otay Reservior Emerg Ou... 1/3/03 A 5/13/15

WV-S00050 WV-S00050  Water Department Security Up... 11/29/00 A 8/7/15

S00050  WS00050  Water Department Security Upgr... 11/29/00 A 8/7/15

S00055  WS00055  WDSU - Reservoirs & Dams 6/10/10 A 6/6/12 A

S00056  WS00056  WDSU - Enclsd Pump Stations 6/10/10 A 7/2/13

S00058  WS00058  WDSU - Tank/Standpipe Reservoir 6/10/10 A 7/18/12 A

S11105  WS11105  WDSU - Enclosed Pumps - Ph II 6/10/10 A 4/3/15

S11106  WS11106  WDSU - Reservoirs & Dams - Ph II 6/10/10 A 6/5/15

S11107  WS11107  WDSU - Water Tanks & Standpip... 6/10/10 A 4/3/15

WW-S00074WW-S00074  Fluoridation Facilities 1/2/08 A 8/31/12

S00075  FS00075  Fluoridation Facilities Project @... 1/2/08 A 8/31/12

S00076  FS00076  Fluoridation Facilities Project @... 1/2/08 A 8/31/12

S00077  FS00077  Fluoridation Facilities Project @... 1/2/08 A 8/31/12

WX-S00083 WX-S00083  Miramar Pipeline Monitoring &... 9/15/10 9/18/15

S00083-PUS00083-PU-8  Miramar Pipeline Monitoring 9/15/10 9/18/15

WY-S10004 WY-S10004  Water Group Job 790 1/3/06 A 8/6/13

S10004  WS10004  Water Group 790 1/3/06 A 8/6/13

WZ-S10005 WZ-S10005  El Capitan Pipeline #2 4/5/10 A 5/20/15

S10005  ES10005  El Capitan Pipeline No. 2 4/5/10 A 5/20/15

WZB-S1001WZB-S10010  Recycle Water System Upgra... 6/1/11 A 4/15/16

S10010  RS10010  Recycled Water System Upgrades 6/1/11 A 4/15/16

WZD-S1005WZD-S10055  Lindberg Field 16" Cast Iron ... 3/19/09 A 11/14/14

S10055  LS10055  Lindbergh Field Pipeline 3/19/09 A 11/14/14

WZE-S1012WZE-S10123  Water Group Job 915 (3012) 5/1/07 A 9/22/14

S10123  3S10123  3012 - DB Water 5/1/07 A 9/22/14

WZG-S1102WZG-S11021  University Ave Pipeline Repl... 10/1/10 A 11/1/17

S11021  US11021  University Ave Pipeline Replace... 10/1/10 A 11/1/17

WZH-S1102WZH-S11022  Upas Street Pipeline Replace... 10/1/10 A 7/3/19

S11022  US11022  Upas St. Pipeline Replacement 10/1/10 A 7/3/19

WZI-S11024WZI-S11024  Miramar Clearwell Improveme... 7/1/11 A 2/25/20

S11024  MS11024  Miramar Clearwell Improvements 7/1/11 A 2/25/20

WZJ-S11025WZJ-S11025  Chollas Building 2/1/10 A 12/14/17

S11025  CS11025  Chollas Building 2/1/10 A 12/14/17

WZL-S11027WZL-S11027  Otay 1st/2nd Pipeline Aband... 3/1/11 A 4/13/16

S11027  OS11027  Otay 1st /2nd Pipeline 3/1/11 A 4/13/16

WZN-S1110WZN-S11102  Colony Hill Water Main Reloc... 10/1/10 A 10/11/13

S11102  CS11102  Colony Hill Water Main Relocation 10/1/10 A 10/11/13

WZO-S1110WZO-S11108  Water Group 787 6/30/03 A 1/27/15

S11108  WS11108  Water Group 787 CI (CH)-1 6/30/03 A 1/27/15

WZQ-S0002WZQ-S00021  Alvarado Water Treatment Pl... 3/23/99 A 3/20/13

S00021  AS00021  Alvarado WTP Phase 2 3/23/99 A 1/4/13

S00022  AS00022  Alvarado WTP Ph 4 Ozone 3/6/00 A 3/20/13

S00023  AS00023  Alvarado WTP Phase 3 Rehab Fl... 3/23/99 A 10/25/12
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SA-ABP000SA-ABP00001  Pump Station Restorations 3/6/95 A 5/12/16

B00476  SB00476  SPS 13 REHAB 11/1/10 A 5/18/15

B00499  SB00499  Sewer PS 27 Restoration 06/05 ... 3/6/95 A 12/9/13

B00500  SB00500  Skylark Canyon Sewer Repl II (LJ) 12/28/01 A 5/12/16

B00503  SB00503  Sewer PS 27 Phase II 5/21/07 A 12/9/13

S01095  MS01095  MISSION BAY SEWER INTERCE... 2/26/99 A 7/2/13

SB-ABP000SB-ABP00003  Pump Station 64,65, Penas... 9/27/07 A 7/29/15

B00306  PB00306  Pump Station 65 Capacity Upgra... 9/27/07 A 7/29/15

B10224  SB10224  Sewer Pump Station 64 Force M... 6/1/10 A 3/7/14

SC-AJA0000SC-AJA00001  Sewer Main Replacements 12/21/95 A 5/16/22

B00322  3B00322  3011 - Swr & Wtr GJ 648 (KE) 12/21/95 A 8/19/13

B00323  3B00323  3011 - Sewer GJ 649 (KE) 10/28/96 A 8/19/13

B00324  3B00324  3011 - Swr & Wtr GJ 650 (KE) 12/21/95 A 8/19/13

B00326  SB00326  Sewer Group 665 (OT) (03) 12/5/96 A 12/11/17

B00327  SB00327  Sewer Group 644 9/3/96 A 8/19/13

B00328  SB00328  Sewer Group 668 9/2/97 A 9/5/12

B00329  SB00329  Sewer Group 682 (BP5) (04) 3/2/98 A 9/23/13

B00331  SB00331  Sewer Group 678 12/2/02 A 4/19/18

B00332  SB00332  Sewer & Water Group 684A (CH... 12/1/97 A 8/15/12

B00333  3B00333  3014 - Swr & Wtr Grp 685 (CH3) ... 11/14/97 A 2/18/21

B00334  SB00334  Sewer & Water Group 689 (GP3)... 12/8/97 A 12/5/12

B00335  SB00335  Sewer & Water Group 683A (CH) 6/18/01 A 8/15/12

B00336  SB00336  Sewer Group 726 11/14/00 A 6/4/13

B00337  SB00337  Sewer Group Job 727 11/14/00 A 7/7/16

B00338  SB00338  Sewer & Water Group 728 (PN4) ... 11/14/00 A 9/24/13

B00339  SB00339  Sewer Group 729 11/14/00 A 2/1/13

B00340  SB00340  Sewer & Water Group 730 (PN5) ... 11/15/00 A 11/14/12

B00341  SB00341  Sewer & Water Group 731 (PN6) ... 11/14/00 A 10/1/12

B00342  SB00342  Sewer & Water Group 732 (PN7) ... 11/17/00 A 4/28/15

B00343  SB00343  Sewer Group 734 (SE1) (04) 3/26/01 A 1/4/13

B00344  WB00344  Water & Sewer Group 544 (OB1... 3/16/99 A 4/3/13

B00345  SB00345  Sewer Group 735 2/12/01 A 7/7/16

B00346  SB00346  Sewer Group 697A 8/1/01 A 5/16/22

B00348  SB00348  Sewer & Water Group 740 (OB2... 8/16/01 A 10/17/13

B00349  SB00349  Sewer Group 739 8/16/01 A 11/16/12

B00352  SB00352  Sewer Group 742 (LJ20VC) 9/19/01 A 8/9/12

B00353  SB00353  Sewer Group 743 11/2/09 A 10/11/17

B00354  SB00354  Sewer Group 745 8/28/01 A 12/20/12

B00355  SB00355  Sewer & Water Group 747 (CC30... 8/28/01 A 8/7/12

B00356  SB00356  Sewer Group 748 8/27/01 A 4/30/13

B00358  SB00358  Sewer Group 738 11/4/02 A 9/16/13

B00359  SB00359  Sewer Group 750 10/30/01 A 4/22/13

B00360  SB00360  Sewer Group 752 6/1/09 A 10/6/17

B00361  SB00361  Sewer Group 753 11/29/01 A 10/9/13

B00362  SB00362  Sewer & Water Group 754 11/29/01 A 12/4/13

B00363  SB00363  Sewer Group 756 (CM47VC) 11/29/07 A 10/2/13

B00365  SB00365  Sewer & Water Group 758 2/14/02 A 11/13/15

B00366  SB00366  Sewer & Water Group 759 (OB103) 11/27/01 A 6/18/13

B00368  SB00368  Sewer Group 764 5/16/02 A 3/6/18

B00370  SB00370  Sewer Group 767 5/16/02 A 1/22/14

B00371  SB00371  Sewer & Water Group 768 1/3/02 A 9/4/13

B00372  SB00372  Sewer & Water Group 761 8/3/09 A 5/11/15

B00373  GB00373  Group 3015 - Sewer Group 762 (... 5/15/02 A 7/3/13

B00377  SB00377  Sewer & Water Group 772 (KE) 6/24/02 A 11/26/12

B00378  SB00378  Sewer Group 784 (EA) 9/10/02 A 8/31/15

B00379  SB00379  Sewer & Water Group 788 (EA) 8/23/02 A 7/29/15

B00380  SB00380  Sewer Group 764A 5/16/02 A 3/6/18

B00381  SB00381  Sewer & Water Group 789 (LV) 5/16/02 A 10/9/13

B00382  SB00382  Sewer & Water Group 820 (LJ) 6/2/03 A 4/21/16

B00383  SB00383  Sewer Group 785 11/2/09 A 1/17/18

B00384  4B00384  43rd St. & National Ave. Realign... 1/8/02 A 2/8/13

B00385  SB00385  Sewer & Water Group 774 (CH12... 10/24/02 A 4/29/14

B00388  SB00388  Sewer Group 778 11/2/09 A 3/9/17

B00389  SB00389  Sewer & Water Group 780 (CH) 10/1/02 A 9/30/13

B00390  SB00390  Sewer & Water Group 781 (CH) 10/1/02 A 11/26/13

B00393  SB00393  Sewer Group 787 8/1/02 A 11/25/15

B00394  SB00394  Sewer Group 793 10/1/02 A 4/24/17

B00395  SB00395  Sewer Group 794 11/2/09 A 12/26/18

B00396  SB00396  Sewer Group Job 795 11/1/11 A 6/1/16

B00401  SB00401  Sewer & Water Group 785 Cany... 12/23/02 A 10/2/13

B00403  SB00403  Sewer Group Job 807 11/2/09 A 2/4/20

B00404  GB00404  Group 3015 - Sewer Group 805 (... 5/16/02 A 6/18/13

B00405  SB00405  Sewer & Water Group 792 12/2/02 A 10/15/13

B00410  3B00410  3014 - Swr & Wtr Grp 770 (CH) 4/7/03 A 2/18/21

B00411  SB00411  Sewer Group 739A 3/25/03 A 6/18/13

B00412  SB00412  Sewer Group 808 (RB) 6/2/03 A 9/2/16

B00413  SB00413  Sewer Group 821 4/1/04 A 3/6/18

FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 Q1
FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 023

IROC Report - Sewer Projects

Data date:  August 1st, 2012

Planning Phase
Planning Baseline
Design Phase

Design Baseline
 Bid award
Bid award Baseline

Land Acquisition Phase
Land Acquisition Baseline
Equipment acquisition Phase

Equipment acquisition Baseline
Construction Phase
Construction Baseline

Post Construction Phase
Post Construction Baseline
Milestone

Page 1 of 3

31 of 35



Activity ID Activity Name Start Finish

B00414  SB00414  Sewer Group 818 11/2/09 A 12/6/18

B00415  SB00415  Sewer & Water Group Job 815 (S) 6/2/03 A 8/4/16

B00416  SB00416  Sewer & Water Group 809 (LJ) 6/2/03 A 2/5/16

B00417  SB00417  Sewer Group 810 11/2/09 A 8/3/18

B00419  SB00419  Sewer & Water Group 822 5/16/02 A 10/14/13

B00420  SB00420  Sewer & Water Group 799 (CC) 5/15/03 A 8/21/14

B00421  SB00421  Sewer Group 786 (MP) 6/16/03 A 9/17/18

B00426  SB00426  Sewer Group 812 8/1/03 A 3/16/18

B00429  BB00429  Buchanan Canyon Sewer B (UP) 4/19/04 A 9/3/19

B00432  MB00432  Mission Center Canyon Sewer B 4/21/04 A 3/7/17

B00433  MB00433  Mission Center Canyon C Swr 11/2/09 A 10/25/17

B00435  SB00435  Sewer & Water Group 814 11/2/09 A 1/14/19

B00441  SB00441  Sewer & Water Group 829 (CH) 7/12/04 A 6/8/12 A

B00442  SB00442  Sewer Group 549 4/20/99 A 8/31/15

B00445  SB00445  Sewer & Water Group 687B 2/26/07 A 10/19/15

B00446  SB00446  Sewer Group 691 8/10/98 A 7/12/16

B00447  SB00447  Sewer & Water Group 693 (GP3)... 10/16/01 A 9/23/15

B00448  SB00448  Sewer & Water Group 694 (S) 12/1/10 A 2/24/17

B00449  SB00449  Sewer & Water Group 695 (S) 11/2/09 A 12/9/16

B00450  SB00450  Sewer Group 725 (CA4) (02) 4/20/99 A 8/24/12

B00451  SB00451  Sewer Group 698 (BL3) (04) 8/3/98 A 2/19/14

B00452  SB00452  Sewer & Water Group 701 11/2/10 A 10/17/16

B00453  SB00453  Sewer Group 703 (KE1) (03) 8/18/98 A 8/24/12

B00454  SB00454  Sewer Group 705 (KE3) (04) 8/18/98 A 8/13/12

B00455  SB00455  Sewer Group 714 (LJ1) (03) 1/25/99 A 8/20/13

B00456  SB00456  Sewer Group 715 (LJ2) (04) 1/25/99 A 10/3/12

B00457  SB00457  Sewer Group 716 (LJ3) (02) 1/25/99 A 3/3/14

B00458  SB00458  Sewer & Water Group 711 (CC5)... 1/21/99 A 2/9/18

B00459  SB00459  Sewer Group 720 1/4/99 A 2/22/17

B00460  SB00460  Sewer Group 721 11/2/09 A 11/15/16

B00461  SB00461  Sewer Group 703A 8/3/98 A 9/23/15

B00462  SB00462  Sewer & Water Group 723 (MH1... 8/2/99 A 12/10/14

B10149  SB10149  Sewer Group Job 682M 2/1/10 A 8/5/13

B10151  SB10151  Sewer Group Job 740M 2/1/10 A 12/18/12

B10152  SB10152  Sewer Group Job 785AM 2/1/10 A 3/11/13

B10209  LB10209  Lytton St. 6-inch Sewer Replace... 10/21/10 A 9/21/15

B11021  WB11021  Water & Sewer Group Job 929 (S) 4/1/10 A 8/18/14

B11022  WB11022  Water & Sewer Group 930 (S) 4/1/10 A 5/14/15

B11077  SB11077  Sewer Group 767A 11/1/10 A 10/5/16

B11136  WB11136  Water & Sewer Group Job 934 (S) 1/3/11 A 2/10/16

B11151  WB11151  Water & Sewer Group Job 956(S) 6/1/11 A 10/10/14

B11152  WB11152  Water & Sewer Group Job 957(S) 6/1/11 A 5/6/15

SD-AJA0000SD-AJA00002  Pipeline Rehabilitation 12/5/96 A 9/28/17

B00347  SB00347  Sewer Main Rehab Phase J-1B 5/27/09 A 10/31/12

B00464  RB00464  Rehabilitation Phase "D-1" 5/1/06 A 6/11/12 A

B00468  PB00468  Pipeline Rehabilitation Phase "... 2/1/06 A 6/15/12 A

B00469-PB00469-PU-1  Pipeline Rehab - Ph H-1 10/8/07 A 10/4/11

B00471  SB00471  Sewer Main Rehab Phase J-1 3/17/09 A 11/1/12

B00474  RB00474  Rehabilitation Phase "D-2" 9/4/07 A 11/27/12

B00520  SB00520  Sewer Main Pipeline Rehabilitati... 1/2/09 A 3/1/12 A

B00521  SB00521  Sewer Main Rehab Phase J-1D 11/2/09 A 12/27/13

B00525  SB00525  Sewer Main Rehab Phase I-1D 12/5/96 A 9/28/12

B00529  SB00529  Sewer Main Rehab Phase J-1A 3/17/09 A 10/1/12

B00530  SB00530  Sewer Main Rehab Phase J-1C 5/27/09 A 8/5/13

B10141  PB10141  Pipeline Rehabilitation Phase K-1 12/1/09 A 1/29/14

B10142  PB10142  Pipeline Rehabilitation Phase L-1 12/1/09 A 4/23/14

B10182  PB10182  Pipeline Rehabilitation N-1 6/1/10 A 4/22/14

B10184  PB10184  Pipeline Rehabilitation M-1 4/15/10 A 11/27/13

B10185  PB10185  Pipeline Rehabilitation O-1 6/1/10 A 1/23/14

B10192  PB10192  Pipeline Rehabilitation P-1 7/1/10 A 5/20/14

B11029  PB11029  Pipeline Rehab - Phase G-2 (Lat... 10/18/10 A 9/28/17

B11062  PB11062  Pipeline Rehabilitation R-1 4/1/11 A 11/10/14

B11074  PB11074  Pipeline Rehabilitation Q-1 12/20/10 A 10/29/14

B11078  PB11078  Pipeline Rehabilitation S-1 4/1/11 A 3/9/15

B11120  PB11120  Pipeline Rehabilitation T-1 10/24/11 A 8/24/15

SE-AJA0000SE-AJA00003  Unscheduled Projects 6/18/01 A 11/18/16

B00495  SB00495  Sewer Group 785A (CM) 4/1/03 A 1/9/14

B00504  MB00504  Manning Cyn Swr and Wtr Repla... 11/2/09 A 11/18/16

B00507  FB00507  False Bay RR Trunk Sewer 4/1/09 A 6/8/15

B00508  6B00508  60th Street 6/18/01 A 10/3/13

B00513  FB00513  Famosa Accel. - Sewer & Water 4/6/04 A 12/13/12

SF-AJB0000SF-AJB00001  Metropolitan Waste Water D... 7/31/98 A 7/10/18

B00302  5B00302  54th Street 7/31/02 A 9/6/12

B00307  6B00307  6300 Alvarado Channel Pipe Cro... 3/1/04 A 12/26/13

B00310  OB00310  Old Rose Canyon Trunk Sewer ... 8/15/05 A 12/5/13

B00311-PB00311-PU-3  Caltrans - I905 9/1/05 A 9/23/11

B00478  BB00478  Balboa Terrace TS 06/13 EPA 7/31/98 A 8/31/15

FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 FQ1 FQ2 FQ3 FQ4 Q1
FY2010 FY2011 FY2012 FY2013 FY2014 FY2015 FY2016 FY2017 FY2018 FY2019 FY2020 FY2021 FY2022 023

IROC Report - Sewer Projects

Data date:  August 1st, 2012

Planning Phase
Planning Baseline
Design Phase

Design Baseline
 Bid award
Bid award Baseline

Land Acquisition Phase
Land Acquisition Baseline
Equipment acquisition Phase

Equipment acquisition Baseline
Construction Phase
Construction Baseline

Post Construction Phase
Post Construction Baseline
Milestone

Page 2 of 3

32 of 35



Activity ID Activity Name Start Finish

B00479  PB00479  Pacific Highway TS 08/12 EPA 7/19/00 A 4/30/14

B00481  AB00481  Alvarado TS Ph III 11/12 EPA 12/20/99 A 9/26/14

B00482  CB00482  Crown Point TS 12/09 EPA 9/1/00 A 10/1/12

B00483  PB00483  Palm City TS 11/12 EPA 8/22/00 A 7/22/13

B00484  PB00484  Penasquitos Views TS 12/10 EPA 4/20/01 A 8/31/15

B00486  SB00486  Sunset Cliffs TS 07/12 EPA 12/22/00 A 10/11/13

B00488  GB00488  Grantville TS (TS#16) 11/12 EPA 10/17/01 A 3/25/14

B00490  PB00490  Penasquitos North Trunk Sewer 11/2/09 A 4/27/18

B00494  TB00494  TS #56 & #18 Improvements 11/2/09 A 7/10/18

B11112  AB11112  Alvarado Trunk Sewer Phase IIIA 3/11/11 A 7/31/14

SG-S00302 SG-S00302  South Mission Valley Trunk Se... 3/16/00 A 4/16/14

S00302  SS00302  S Mission Valley TS 10/11 EPA 3/16/00 A 7/5/13

S00303  PS00303  PS Group I - North County SPS ... 9/27/01 A 6/28/13

S00304  PS00304  PS Group II - City Wide SPS 10/1/01 A 4/16/14

S00305  PS00305  PS Group III - Sewer Force Mains 10/1/01 A 1/27/14

S00306  PS00306  PS Group IV (Mission Bay Comf... 9/4/01 A 3/28/12 A

SI-S00308  PSI-S00308  Pump Station 84 Upgrade & Pu... 9/11/07 A 9/26/14

S00308  PS00308  PS 84 Upgrade and PS 62 Aband... 9/11/07 A 9/26/14

SK-S00329  SK-S00329  East Point Loma Trunk Sewer 2/18/00 A 9/10/14

S00329  ES00329  East Point Loma TS 12/11 EPAPW 2/18/00 A 9/10/14

SL-S00331  SL-S00331  Balboa Avenue Trunk Sewer 2/12/03 A 5/31/13

S00331  BS00331  Balboa Ave. TS 5/13 EPA 2/12/03 A 5/31/13

SM-S00332 SM-S00332  Montezuma Trunk Sewer 10/31/06 A 12/18/17

S00332  MS00332  Montezuma TS 06/13 EPA 10/31/06 A 12/18/17

SN-S00334  SN-S00334  USIU Trunk Sewer 10/1/01 A 11/13/14

S00334  US00334  USIU Trunk Sewer 4/13 EPA 10/1/01 A 11/13/14

SO-S00335 SO-S00335  Lake Murray Trunk Sewer 8/13/01 A 7/22/13

S00335  LS00335  Lake Murray In Canyon Trunk Se... 8/13/01 A 7/22/13

SP-S00336  SP-S00336  Harbor Drive Trunk Sewer Rep... 8/16/00 A 5/16/14

S00336  HS00336  Harbor Drive TS 06/13 EPAPW 8/16/00 A 5/16/14

SQ-S00337 SQ-S00337  Sewer Pump Station 41 Rehab... 8/19/02 A 5/13/13

S00337  SS00337  Sewer PS 41 Rehab (MP) 11/10 E... 8/19/02 A 5/13/13

SR-S00341  SR-S00341  Pipeline Rehabilitation Phase ... 8/24/04 A 7/8/13

S00341  PS00341  Pipeline Rehabilitation Phase "F... 8/24/04 A 7/8/13

SS-ABO000SS-ABO00001  Metro Treatment Plants 1/17/06 A 8/12/16

B00314  MB00314  MBC - Screen & Blending Tank I... 1/17/06 A 8/31/12

B00315  MB00315  MBC - Chemical Storage & Hand... 10/10/06 A 8/31/12

B00316  MB00316  MBC Access Road Drainage Imp... 1/5/07 A 6/13/13

B00527  NB00527  N City Wtr Reclamation Plt Elect... 4/15/09 A 10/25/12

B00528  MB00528  MBC - Water Systems Improvem... 5/26/09 A 9/3/13

B10085  PB10085  PTL Sedimentation Basins Equi... 4/1/10 A 9/9/14

B10178  MB10178  MBC Chemical System Improve... 2/14/11 A 8/12/16

B10225  PB10225  PTLWTP - POWER CENTER 6 8/2/10 A 7/31/12 A

B11076  PB11076  PTLWTP PC 6 Transformer Cabi... 8/2/10 A 12/5/13

B11139  NB11139  NCCFE Project 2/1/11 11/6/13

ST-ABP0000ST-ABP00002  Metropolitan System Pump ... 11/1/06 A 12/23/13

B00313  PB00313  PS1 & 2 Electrical Upgrade & Ne... 11/1/06 A 12/23/13

SU-L10000  SU-L10000  Metro Facilities Control Syste... 2/27/06 A 4/10/17

L100001  L100001  Ovation Upgrade at Pt Loma WTP 10/23/09 A 4/10/17

S00320  FS00320  Facilities Control System Upgra... 2/27/06 A 2/4/13

SV-S00309  SV-S00309  NCWRP Sludge Pump Station ... 4/1/10 A 4/23/14

S00309  NS00309  NCWRP Sludge PS Upgrade 4/1/10 A 4/23/14

SW-S00312 SW-S00312  Pump Station 2 Onsite Standb... 11/1/10 A 10/22/18

S00312  PS00312  PS2 Power Reliability & Surge P... 11/1/10 A 10/22/18

SX-S00314  SX-S00314  Wet Weather Storage Facility 7/1/09 1/17/18

S00314  WS00314  Wet Weather Storage Facility - L... 7/1/09 1/17/18

SY-S00315  SY-S00315  Point Loma Grit Processing Im... 1/18/00 A 4/28/15

S00315  PS00315  PLWWTP Grit Processing (GIP) 1/18/00 A 4/28/15

SZ-S00321  SZ-S00321  MBC Centrate Collection Upgr... 10/2/06 A 7/31/12

S00321  MS00321  MBC - Centrate Collections Upgr... 10/2/06 A 7/31/12

SZA-S00322SZA-S00322  MBC Biosolids Storage Silos 9/12/06 A 1/13/16

S00322  MS00322  MBC - Biosolids Storage Silos 9/12/06 A 1/13/16

SZB-S00323SZB-S00323  MBC Odor Control Facility Up... 12/1/10 A 11/8/16

S00323  MS00323  MBC ODOR CONTROL FACILITY... 12/1/10 A 11/8/16

SZC-S00339SZC-S00339  MBC Dewatering Centrifuges ... 7/1/11 A 5/30/17

S00339  MS00339  MBC DEWTRING CNTRFGS RPL... 7/1/11 A 5/30/17
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FY12 Change Order Log  

WBS PROJECT TITLE 

PREVIOUSLY 
AUTHORIZED 

PROJECT COST 
(ORIGINAL 
CONTRACT 
AMOUNT) 

TOTAL CHANGE 
ORDER (CCO) 
AMOUNT TO 

DATE 

ENGINEERING 
RELATED 

COSTS 

REVISED TOTAL 
COST 

CCO/ 
OIGINAL 
TOTAL 

PROJECT 
COST  % 

DESCRIPTION 

4th QTR FY12 (04/01/2012-06/30/2012) 

B-00356 Sewer Group 748 $1,420,000.00  $147,563.88  
 

$1,567,563.88  10.39% 

This change order is to replace  20,159 square feet of deteriorated street 
pavement  prior to the installation of AC overlay at San Jacinto Drive and 
Naranja Street. 

B-00077 /                    
B-00084 /                 
B-00098 

Water Group Job 3013 (GJ 764, 764A, 821) $2,096,473.22  $340,718.20  
 

$2,437,191.42  16.25% 

The change order work includes the replacement of deteriorated sewer 
mains on Talbot Street, pavement restoration, reconnections of water 
mains, removal of 2,800 linear feet of highline, and slurry fill 275 feet of 
existing water mains on Talbot Street that passes under a retaining wall 
footing which extends into the street.   

B-00373                                               
B-00404 

Group 3015-Sewer Group 762 and Sewer Group 805 $3,280,000.00  $394,836.53  $195,078.32  $3,674,836.53  12.04% 

Sewer Group 762 – change order includes the replacement of 2,000 linear 
feet of 8” sewer mains, installation of 56 sewer laterals, and nine manholes 
on Calle Tortuosa, Homesite Dr, Rustic Dr, Saipan Dr, and Viewpoint Dr. 
This CO added $199,758.21 
Sewer Group 805 – change order consists of the replacement of 2,027 
linear feet of 8” sewer mains, installation of 50 sewer laterals, and nine 
manholes on Calle Tortuosa, Calle Chanate, Dusk Dr, and Rustic Dr.  This 
CO added $195,078.32 

3rd QTR FY12 (01/01/2012-03/31/2012) 

B-10154 Water Group Job 787M2 $345,128.00 $85,313.51 
 

$430,441.51 24.72% 

 
Caltrans required that the working hours in the area be changed to night 
work hours, 9PM to 5AM, versus the contract documents work hours of 
830AM to 330PM. The change order noted compensates the contractor for 
the increased costs associated with construction the project at night. 

 

B-10149 Sewer Group 682M $347,280.00 $57,039.53  
 

$404,319.53 16.42% Removal of existing sewer encasement not on as-builts. 
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B-00077 /                    
B-00084 /                 
B-00098 

Water Group Job 3013 (GJ 764, 764A, 821) $2,096,473.22 $267,674.81  
 

$2,364,148.03 12.77% 

During Construction PUD requested that we replace the existing sewer 
main adjacent to our project on Talbot St. because it was in severe need of 
replacement. This work was done under CO#1 for $69175. 
During construction it was found that many street sections in the project 
were as thin as 2 and 4”. As a result, Slurry was not sufficient to refinish the 
street. AC overlay was added/ increased to properly resurface the areas 
damaged by construction activities. This CO added to $198,499.81 
 

B-00358 Sewer Group Job 738 $982,000.00 $248,938.91  
 

$1,230,938.91 25.35% 

 During construction the contractor encountered existing concrete alley 
ways that were crumbling under the heavy equipment.  Large sections of 
alley were replaced throughout the project with 12” of Class II Base. The 
costs to do this work added a total of $248,938.91 to the project. 

2nd QTR FY12 (10/01/2011 – 12/31/2011) 

B-10149 Sewer Group 682M $347,280.00 $42,959.72  $390,239.72 12.37% 

 
Removal of existing sewer encasement not on as-builts. 

S-00335 Lake Murray Trunk Sewer $7,903,270.74 $1,131,016.80  $9,034,287.54 14.31% 

Additional work in the Golf Course area is required due to Golf Course 
Moratorium requirements.  Also, construction trailer was misinterpreted as 
class "D" and was upgraded to class "A". 

B-10224 Sewer Pump Station 64 Force Main Repair $837,000.00 $128,252.95  $965,252.95 15.32% 

The $97,263.65 change order was for the installation of a 42-inch line stop 
on the forcemain so that the pump station can be shut down for repair on 
the forcemain. The $30,989.30 change order was to install four (4) potholes 
investigation at four (4) different locations. 

1st QTR FY12 (07/01/-2011 - 9/30/2011) 

B-00078 Water Group 911 $1,025,900.00 $125,592.70 
 

$1,151,492.70 12.24% 

Additional funding needed due to unforeseen conditions during construction: 

 Installation of stop bars on six adjacent streets. 

 Replacement of 668 linear feet of 8-inch CL 150 pipe with 8-inch 
DR-14 pipe. The DR-14 pipe was needed because many sewer 
laterals crossed above and in close proximity to the proposed 8-
inch water main. 

 Installations of two curb walls behind two new fire hydrants with 
steep slopes behind them. 

 Replacement of failed trench cap. 

 Installation of 74,875 sq ft of Truepave, pavement fabric due to the 
severely deteriorated, broken pavement and wet clay subgrade. 

B-10224 Sewer Pump Station 64 Force Main Repair $837,000.00 $97,263.65 
 

$934,263.65 11.62% 

This change order is for the installation of a 42-inch line stop on the 
forcemain so that the City can shut down the pump station for the contractor 
to perform repair on the forcemain. 

B-00377/ 
B-00088 

Sewer & Water Group 772 $1,439,359.34  $767,163.36  

  

$2,206,522.70  53.30% 
Additional funding is needed due to the failure of the existing pavement and 
sub-base during construction caused by unforeseen saturated clay soil. 




